

Closed don't
add any more
papers here see
folder #2

Declass Review by NGA.

☒ SECRET☐ CONFIDENTIAL☐ UNCLASSIFIEDApproved For Release 2005/02/17 : CIA-RDP78B04770A001000030021-6
CONTRACT INSPECTION REPORT

25X1

TO:

CONTRACT ADMINISTRATION & SETTLEMENT
BRANCH/PD/OL

DATE

15 April 1966

INSPECTION REPORT NO. (If final, so state)

N/A

ESTIMATED COMPLETION DATE

N/A

NAME OF CONTRACTOR

TYPE OF COMMODITY OR SERVICE

Development, Studies and Models

THE CONTRACTOR IS ON SCHEDULE

☒ YES☐ NO

PER CENT OF WORK COMPLETED - } See Reverse

PER CENT OF FUNDS EXPENDED -

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS ☒ YES ☐ NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? ☒ YES ☐ NO (If yes, give details on reverse side.)HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? ☐ YES ☒ NO (If yes, indicate items, quantity, and cost on reverse side.)

INCENTIVES

IS THIS AN INCENTIVE CONTRACT
IF YES, CHECK TYPE☐ YES☒ NO☐ COST☐ PERFORMANCE☐ DELIVERYNOTE:
USE REVERSE SIDE FOR COMMENTS.
FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.

OVERALL PERFORMANCE OF CONTRACTOR

1. ☐ OUTSTANDING3. ☐ ABOVE AVERAGE5. ☐ BELOW AVERAGE 7. ☐ UNSATISFACTORY2. ☐ EXCELLENT4. ☐ AVERAGE6. ☐ BARELY ADEQUATE

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON REVERSE SIDE.

See Reverse

RECOMMENDED ACTION

☒ CONTINUE AS PROGRAMMED☐ WITHHOLD PAYMENT PENDING
SATISFACTORY PERFORMANCE☐ TERMINATE☐ OTHER (Specify)

IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		

DATE OF LAST CONTACT WITH CONTRACTOR

6 April 1966

SIGNATURE OF

DIVISION

Plans and Development

INSPECTOR'S

SIGNATURE OF APPROVER

Approved For Release 2005/02/17 : CIA-RDP78B04770A001000030021-6

☒ SECRET

☐ CONFIDENTIAL

☐ UNCLASSIFIED

Approved For Release 2005/02/17 : CIA-RDP78B04770A001000030021-6

☐ FINAL

25X1
PAR 214 REVERSAL PROCESSOR, RT-12. This project should be signed off in April. Model is installed in NPIC and all development funds have been expended. 100% work completed, 100% funds expended. A number of changes in parts have been made ☐ Satisfactory. #997184

PAR 215 ROLLER TRANSPORT PROCESSOR, RT-24. Modification is required to feed the machine; however, this lead-tab requirement will be turned over to a contractor to perform. The machine therefore should be accepted and signed-off since all other requirements are reasonably fulfilled. The RT-24 is installed and in operating condition in NPIC. 100% work completed, 100% funds expended. Satisfactory. #997234

PAR 207 DEFINITIVE STUDY OF CONTACT PRINTERS. The Final Report was received on 11 April 1966. The Development Branch must yet make an evaluation of the report. If successful, a "phase II" study will commence with new funding. 100% work completed, 100% funds expended. #997204

PAR 233 ZOOM (6x to 60x) PROJECTION LENS. Work had just begun when it was discovered that NPIC would have to redefine the requirements due to the unsatisfactory low transmittance through the high-index glass. 2% work completed, 10% funds expended.

PAR 243 BRIEFING PRINT ENLARGER PROTOTYPE (#997244). Work has commenced on the prototype. 4% work completed, funds expended, not known. Above Average.

PAR 245 BPE LENS SYSTEM 60x to 160x (#997606). ☐ Proposal is due in April. To be developed parallel to PAR 243. ☐

25X1
25X1

Approved For Release 2005/02/17 : CIA-RDP78B04770A001000030021-6

☐ UNCLASSIFIED

☐ CONFIDENTIAL

☒ SECRET

SECRET
(When Filled In)

CONTRACT INSPECTION REPORT 2005/02/17 : CIA-RDP78B04770A001000030021-6
Approved For Release 2005/02/17 : CIA-RDP78B04770A001000030021-6

CONTRACT NO.

TASK NO.

P78B04770A001000030021-6

25X1

TO:

Contract Division/DT/OSA
ENGINEERING SECTION/CB/PD/OL

DATE

30 July 1964

INSPECTION REPORT NO. (If final, so state)

5

ESTIMATED COMPLETION DATE

30 June 1965

NAME OF CONTRACTOR

TYPE OF COMMODITY OR SERVICE

Improve PI Methods

THE CONTRACTOR IS ON SCHEDULE



YES



NO

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS ☐ YES ☐ NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.

PER CENT OF WORK COMPLETED

See item 1 on reverse

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? ☒ YES ☐ NO (If yes, give details on reverse side.)

See item 2 on reverse

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? ☐ YES ☒ NO (If yes, indicate items, quantity, and cost on reverse side.)

OVERALL PERFORMANCE OF CONTRACTOR

1. ☐ OUTSTANDING

3. ☐ ABOVE AVERAGE

5. ☐ BELOW AVERAGE 7. ☐ UNSATISFACTORY

2. ☐ EXCELLENT

4. ☒ AVERAGE

6. ☐ BARELY ADEQUATE

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON REVERSE SIDE.

RECOMMENDED ACTION



CONTINUE AS PROGRAMMED



WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE



TERMINATE



OTHER (Specify)

IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT ATTACH COMMENTS IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		

DATE OF LAST CONTACT WITH CONTRACTOR

20 July 1964

SIGNATURE

INSPECTOR

Item 1: Status of the 25 actual projects.

	<u>Action</u>	<u>Quantity</u>	<u>PAR</u>
25X1	Being rewritten []	2	215, 223
	Under evaluation by P&DS	2	204, 205
25X1	Not considered, [] to be worth the expenditure of funds	3	218, 219, 221
	Not acceptable to P&DS	2	208, 220
25X1	PAR approved and []	13	202, 203, 206, 207, 211, 212, 213, 214, 216, 217, 222, 225 and 224.
25X1	Projects completed []	2	209, 210
	Discontinued by P&DS	1	226
		<u>25</u>	

* PAR-215 is being rewritten to delete requirements for a capability to process roll material. PAR-223 probably will not have any great activity until September when [] expects to obtain the computer facilities necessary for the lens design.

25X1

Item 2.

- a. Five copies of "Quarterly Progress Review, Contract [] were received on 28 July 1964.
- b. The Teleprompter projector loaned [] last March was returned to the Center on 13 July 1964.

25X1

25X1

SECRET
(When Filled In)

File RPD 8 Jul 64

Contract Report Release 2005/02/17 : CIA-RDP78B04770A001000030021-6

CONTRACT NO.

TASK NO.

RDP78B04770A001000030021-6

TO:

Contract Division/DT/OSA
Info: ENGINEERING SECTION/CB/PD/OL

DATE

29 June 1964

INSPECTION REPORT NO. (If final, so state)

4

ESTIMATED COMPLETION DATE

30 June 1965

NAME OF CONTRACTOR

TYPE

Improvement of Methods Used for PI

THE CONTRACTOR IS ON SCHEDULE

☒ YES

☐ NO

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS ☒ YES ☐ NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.

PER CENT OF WORK COMPLETED (See item 1 on reverse)

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? ☒ YES ☐ NO (If yes, give details on reverse side.)

(See item 2 on reverse)

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? ☐ YES ☒ NO (If yes, indicate items, quantity, and cost on reverse side.)

OVERALL PERFORMANCE OF CONTRACTOR

1. ☐ OUTSTANDING

3. ☐ EXCELLENT

5. ☐ ACCEPTABLE

7. ☐ UNSATISFACTORY

2. ☐ SUPERIOR

4. ☒ HIGHLY SATISFACTORY

6. ☐ BARELY ADEQUATE

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON REVERSE SIDE.

RECOMMENDED ACTION

☒ CONTINUE AS PROGRAMMED

☐ WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE

☐ TERMINATE

☐ OTHER (Specify)

IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT ATTACH COMMENTS IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		

DATE OF LAST CONTACT WITH CONTRACTOR

11 June 1964

SIGN

INSP

I. Status of the 25 actual projects.

25X1	Being rewritten <input type="checkbox"/>	1	223
	Under evaluation by P&DS	2	204,205
25X1	Not considered, <input type="checkbox"/> to be worth the expenditure of funds	3	218,219,221
	Not acceptable to P&DS	2	208,220
25X1	PAR approved and <input type="checkbox"/> ordered to proceed	15	202,203,206,207,210 thru 217,222,224,225
25X1	Project completed <input type="checkbox"/>	1	209
	Discontinued by P&DS	1 25	226

The actual progress in each project is discussed in the MFR dated 23 June 1964, subject, "Trip Report -- ☐ 8-11 June 1964." A copy of this MFR was forwarded to Contract Division/DT/OSA.

2. Five copies of Quarterly Report Number 3, dated 1 June 1964, were received in P&DS on 2 July 1964.