

SECRET

25X1

[REDACTED]
FY-68 Quarterly Report No. 2

PAR 243A

30 Nov 67

SUBJECT: Briefing Print Enlarger (Prototype)

TASK/PROBLEM

1. Design, fabricate, and test a prototype briefing print enlarger (BPE) based upon tests and observations of the breadboard equipment developed on the combined PAR 202/224.

DISCUSSION

2. The final report on PAR 243A, Briefing Print Enlarger (Prototype) was transmitted to the customer on 22 September 1967. Preliminary copies of the Operational Manual were shipped with the BPE prototype model, for review and approval. The approved version of the Operational Manual, completed under a separate contract, was delivered on 10 November 1967 with the first of seven additional BPEs, also completed under separate contract.

PLANNED ACTIVITY

3. Delivery of the final report constituted completion of this PAR.
4. Fabricate the six BPEs remaining on the separate contract.

Declass Review by NGA.

SECRET

997244
SECRET

25X1

Monthly Report

PAR 243A

30 Sept 67

SUBJECT: Briefing Print Enlarger (Prototype)

TASK/PROBLEM

1. Design, fabricate, and test a prototype briefing print enlarger (BPE) based upon tests and observations of the breadboard equipment developed on the combined PAR 202/224.

DISCUSSION

2. The final report on PAR 243A, Briefing Print Enlarger (BPE), Prototype Model (Document No. AL-37-700410-), was transmitted to the customer on 22 September 1967.

PLANNED ACTIVITY

3. Transmittal of the final report completed activity under this PAR. The operational manual for the BPE is being completed under a separate contract. That contract calls for fabrication of seven additional BPE's over and above the prototype model. The operational manual will be delivered with the first BPE fabricated under the separate contract.

SECRET

21 September 1967

Dear Ray:

We are forwarding herewith five (5) copies of the following report:

Contract

PAR 243A - Final Report

(AL-37-700410-1 thru 5)

RRW:eb

R. R. W.
R. R. W.

Copy to: RS w/encs. (AL-37-700410-1 thru 5)
JP w/enc. (AL-37-700410-6)

Distribution:

Copy 1 - 997244 File (PAR 243A)

Copy 2 -

Copy 3 - 997164 File

Copy 4 & 5 -

Page 1 of 1