

SECRET

992244

25X1

Monthly Report

PAR 243A

31 July 67

SUBJECT: Briefing Print Enlarger (Prototype)

TASK/PROBLEM

1. Design, fabricate, and test a prototype briefing print enlarger (BPE) based upon tests and observations of the breadboard equipment developed on the combined PAR 202/224.

DISCUSSION

2. The final report is now being prepared.
3. Final revisions to drawings are essentially complete.

PLANNED ACTIVITY

4. Complete preparation and deliver the final report.
5. Complete any necessary drawing revisions and release all drawings to drawing change control.

Declass Review by NGA.

SECRET

GROUP 1
EXCLUDED FROM AUTOMATIC DOWNGRADING
AND DECLASSIFICATION