

SECRET

PAR 244

Contract
Monthly Report

25X1

PAR 244

30 Sept 67

SUBJECT: Spare Parts for RT Processor

TASK/PROBLEM

1. Provide recommended spare parts for the RT-12 and RT-24 Processors.

DISCUSSION

2. All parts were received by the contractor and inspection was completed. One part (120-B-1073 Screen, Rack) was rejected and re-ordered. No shipments were made to the customer, however, because the re-ordered part had not been received.

PLANNED ACTIVITY

3. All parts, with the possible exception of the re-ordered part, will be shipped to the customer in October 1967.

DDR-Dupe

SECRET

GROUP 1
EXCLUDED FROM AUTOMATIC DOWNGRADING
AND DECLASSIFICATION