

**SECRET**

25X1

Monthly Report

PAR 244

31 Mar 67

SUBJECT: Spare Parts for RT Processors

TASK/PROBLEM

1. Provide recommended spare parts for the RT-12 and RT-24.

DISCUSSION

2. Fabrication and inspection of parts was continued during March. Accumulation of parts was not sufficient to warrant a partial shipment.

PLANNED ACTIVITY

3. Continue fabrication and inspection and make a partial shipment in April 1967.

Declass Review by NGA.

**SECRET**