

**SECRET**



Monthly Report

25X1

PAR 244

31 Jan 67

SUBJECT: Spare Parts for RT Processors

TASK/PROBLEM

1. Provide recommended spare parts for the RT-12 and RT-24.

DISCUSSION

2. Due to the limited number of parts received in January, no partial shipment was made. However, about 25 percent of the parts were shipped in December 1966.

3. The fabrication of parts is proceeding on schedule.

PLANNED ACTIVITY

4. Continue inspection of parts as they become available, and make partial shipments when it is practicable.

**Declass Review by NGA.**

**SECRET**

