

SECRET

MONTHLY REPORT

25X1

PAR 215

30 Oct 64

SUBJECT: Roller Transport Processor (24 Inch)

TASK/PROBLEM

1. Design and fabricate a self-threading photographic processor capable of processing cut sheets up to 24 inches wide.

DISCUSSION

2. All designs and details are completed and released for fabrication except the pump stand assembly and hoist assembly.

PLANNED ACTIVITIES

3. The pump stand assembly is expected to be completed by 1 December 1964. All critical items will be prelisted and ordered by 13 November 1964. The hoist assembly will follow shortly after 1 December 1964.

4. Briefing aids will be prepared as required.

5. If required, an additional four-tank module will be ordered to provide additional wash time.

Declass Review by NGA.

GROUP 1
Excluded from automatic downgrad-
ing and declassification

SECRET