Γ		E	G	П	В	

C	F	^	b	æ-	•
3	┏.	قسا	П	€.	

25X1

MONTHLY	REPORT	
		1

PAR 215

7 Aug 64

SUBJECT: Roller Transport Processor (24-Inch)

TASK/PROBLEM

1. Design and fabricate a self-threading photographic processor capable of processing cut sheets up to 24-inches wide.

DISCUSSION

25X1

- 2. Provisions will be made to incorporate a hypo-eliminator bath in the processor as an adjunct to the washing cycle as recently requested
- 3. Scheduling changes will be made wherever possible to place the PAR 215 equipment on preferred priority. It should be noted however that design work had progressed to a point where many shop releases on the PAR 214 equipment had been made before the request for change in priority was made. As a result the fabrication on the PAR 214 equipment will start ahead of PAR 215 fabrication. However effort will be concentrated on PAR 215 equipment to complete the design and start fabrication. This will result in completion of PAR 215 equipment about one month in advance of PAR 214 equipment.

PLANNED ACTIVITY

4. Every effort will be made to expedite the design and fabrication of the Roller Transport Processor (24-Inch) being built on PAR 215.

SECRET

