

SECRET

25X1

Monthly Report

PAR 252

30 Jun 69

SUBJECT: Improvement of the Precision Enlarger Fluid Injection System

TASK/PROBLEM

1. Develop, fabricate, test, and evaluate an improved fluid-injection-system breadboard that will be compatible with the fluid-gate requirements of both the [] Precision Enlarger (BPE) and 10-20-40X Precision Enlargers.

DISCUSSION

2. This PAR was authorized by message number 3981 on 9 June 1969.

3. Preliminary planning is under way, and active work is scheduled to begin in July 1969.

PLANNED ACTIVITY

4. Begin design effort.

Declass Review by NGA.

-9-

SECRET

GROUP 1

EXCLUDED FROM AUTOMATIC DOWNGRADING
AND DECLASSIFICATION

SECRET

25X1

PAR 252

FEB 14 1964

RE

25X1



REQUEST COMPLETION DATE OF PAR 252 BE EXTENDED FROM 30 MARCH 1970 TO 30 JUNE 1970 TO PROVIDE MAXIMUM TEST PERIOD FOR IMPROVEMENT OF ENLARGER INJECTION SYSTEM.

2

Agreed to send cable of affirmation.

END OF MESSAGE

2

SECRET

