

file  
02228  
JES

SPEED LETTER		REPLY REQUESTED		DATE
		YES	NO	9 May 1969
TO : Chief/SC&PS/TSSG		FROM:		LETTER NO.
ATTN:				STAT
SUB:				
<p>1. As mentioned to you on 30 April 1969, the latest progress report, which was received on 29 April--9 business days late--regarding the subject contract reports that the contractor estimates that he will incur a [ ] deficit on this contract. Because this is a fixed price effort and there have been no changes-in-scope, this office believes that the Government should not become liable for any of these costs.</p> <p>2. It is therefore requested that [ ] be notified of this position and that the Government believes that there is no basis for their claim for additional costs as a result of what has transpired under the contract to date.</p>				
				STAT
				STAT
				STAT
REPLY				
NGA Review Complete				
SIGNATURE				
ORIGINATOR'S SUSPENSE				

FORM 1831

USE PREVIOUS  
EDITIONS