

CONFIDENTIAL

Approved For Release 2005/05/02 : CIA-RDP78B04770A001200010089-2

25X1

TO: CONTRACT ADMINISTRATION & SETTLEMENT  
BRANCH/PD/OL

DATE  
26 May 1969

INSPECTION REPORT NO. (If final, so state)  
5

ESTIMATED COMPLETION DATE  
30 October 1969

NAME OF CONTRACTOR

TYPE OF COMMODITY OR SERVICE

Prototype Twin Stage On-Line P.I. Comparator & a Precise Measuring Comparator

THE CONTRACTOR IS ON SCHEDULE

☒ YES ☐ NO

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS ☒ YES ☐ NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED. (over)

PER CENT OF WORK COMPLETED - 35%  
PER CENT OF FUNDS EXPENDED - 35% 27 April 69 (over)

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? ☒ YES ☐ NO (If yes, give details on reverse side.)

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? ☐ YES ☒ NO (If yes, indicate items, quantity, and cost on reverse side.)

#### INCENTIVES

IS THIS AN INCENTIVE CONTRACT  
IF YES, CHECK TYPE

☐ YES ☒ NO  
☐ COST ☐ AWARD FEE ☐ PERFORMANCE ☐ DELIVERY

NOTE:  
USE REVERSE SIDE FOR COMMENTS.  
FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.

#### OVERALL PERFORMANCE OF CONTRACTOR

- |  |  |  |
|--|--|--|
| 1. <input type="checkbox"/> OUTSTANDING          | 4. <input type="checkbox"/> ABOVE AVERAGE      | 7. <input type="checkbox"/> UNSATISFACTORY |
| 2. <input type="checkbox"/> EXCELLENT            | 5. <input type="checkbox"/> AVERAGE            |  |
| 3. <input checked="" type="checkbox"/> VERY GOOD | 6. <input type="checkbox"/> MINIMUM ACCEPTABLE |  |

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR MINIMUM ACCEPTABLE INDICATE REASONS ON REVERSE SIDE.

#### RECOMMENDED ACTION

☒ CONTINUE AS PROGRAMMED

☐ WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE

☐ CLOSE OUT

☐ OTHER (Specify)

IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

| ITEM                              | REC'D | DOES NOT APPLY | ITEM                      | REC'D | DOES NOT APPLY |
|-----------------------------------|-------|----------------|---------------------------|-------|----------------|
| PROTOTYPES                        |       |                | MANUALS                   |       |                |
| DRAWINGS AND SPECIFICATIONS       |       |                | FINAL REPORT              |       |                |
| PRODUCTION AND/OR OTHER END ITEMS |       |                | SPECIAL TOOLING           |       |                |
|                                   |       |                | OTHER GOVERNMENT PROPERTY |       |                |

DATE OF LAST CONTACT WITH CONTRACTOR  
30 April 1969

SIGNATURE OF INSPECTOR

DIVISION

TSSG/DED

25X1

☐ SECRET

☒ CONFIDENTIAL

☐ UNCLASSIFIED

Approved For Release 2005/05/02 : CIA-RDP78B04770A001200010089-2

MANUSCRIPT REPORT

☒ INTERIM

☐ FINAL

1. The contractor's Progress Reports for March and April 1969 have been received. In both of these reports the contractor is indicating a deficit on this contract. As mentioned in a speed letter to Chief/SC&PS/TSSG dated 9 May 1969, it is DED's position that these costs must be borne by the contractor because this is a fixed price contract and there have been no changes-in-scope to date. Therefore, it was requested that the contractor be notified of this position to avoid any future conflict.
2. This report indicates the contractor is on schedule because the time of performance under this contract has been extended by the Contracting Officer.
3. The last two progress reports have been received late. The contractor should be reminded by the Contracting Administrator that he is expected to have the reports to NPIC by the 15th of the month.

☐ UNCLASSIFIED

Approved For Release 2005/05/02 : CIA-RDP78B04770A001200010089-2

☒ CONFIDENTIAL

☐ SECRET