

SECRET

4015?

Approved For Release 2005/02/17 : CIA-RDP78B04700A001200080006-6
CONTRACT INSPECTION REPORT

CONTRACT NO.

TASK NO.

TO:

ENGINEERING SECTION/CB/PD/OL

DATE

1 Dec 64

INSPECTION REPORT NO. (If final, so state)

FINAL

ESTIMATED COMPLETION DATE

COMPLETED

NAME OF CONTRACTOR

TYPE OF COMMODITY OR SERVICE

Multiple Image Correlator Mark I Evaluation Program

THE CONTRACTOR IS ON SCHEDULE



YES



NO

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS ☒ YES ☐ NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.

PER CENT OF WORK COMPLETED

100%

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? ☒ YES ☐ NO (If yes, give details on reverse side.)

All accountable items under this contract have been received. Final report has been delivered.

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? ☐ YES ☒ NO (If yes, indicate items, quantity, and cost on reverse side.)

OVERALL PERFORMANCE OF CONTRACTOR

1. ☐ OUTSTANDING3. ☐ ABOVE AVERAGE5. ☐ BELOW AVERAGE 7. ☐ UNSATISFACTORY2. ☐ EXCELLENT4. ☒ AVERAGE6. ☐ BARELY ADEQUATE

IF OVERALL PERFORMANCE OF CONTRACTOR IS SATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON REVERSE SIDE.

RECOMMENDED ACTION



CONTINUE AS PROGRAMMED



WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE



TERMINATE



OTHER (Specify)

IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT ATTACH COMMENTS IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES	X		MANUALS	X	
DRAWINGS AND SPECIFICATIONS		X	FINAL REPORT	X	
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING	X	
			OTHER GOVERNMENT PROPERTY		X

DATE OF LAST CONTACT WITH CONTRACTOR

29 Jun 64

S

DIVISION

P&DS

INSPECTOR'S EXTENSION

S

FORM 6-64

1897

USE PREVIOUS EDITION

NGA Review Complete

Approved For Release 2005/02/17 : CIA-RDP78B04700A001200080006-6

(When Filled In)

Excluded from automatic downgrading and declassification

(12-36)

X1 All performance under this contract was completed in July 1963. The Multiple Image Correlator's final inventory was received 30 November 1964. The final report had been received and accepted. Contractor's performance was considered average. Equipment can be used optically, after extensive cleaning and renovation had been accomplished. The electronic alinement system does not work with the equipment present in the instrument. According to [redacted] who worked at [redacted] during the MIC era, a much more sophisticated arrangement of circuitry and support instrumentation is required just for high contrast resolution target alinement. Continuous time photography never had been correlated and in the MIC approach this end is highly inconceivable. K1