

SECRET

This document contains
4 pages.

AL-28-700474-2

Copy 2 of 23 copies

CONTRACT



25X1

MONTHLY REPORT

1 April through 30 April 1968

30 April 1968

Declass Review by NGA.

SECRET

GROUP 1

EXCLUDED FROM AUTOMATIC DOWNGRADING
AND DECLASSIFICATION

SECRET

Contract
Monthly Report

25X1

PAR 247
30 Apr 68

SUBJECT: Base Spare Parts Kit

TASK/PROBLEM

1. Provide one base spare parts kit for two Precision Enlargers, PAR 243A.

25X1

DISCUSSION

2. All purchase items have been received by the contractor.
3. All make parts, with the following exceptions, have been fabricated:
 - a. Platen assemblies for lenses
 - b. Platen assemblies for lamphouse
 - c. Photometer prisms
 - d. Color filters

Completion of these items is expected during May 1968.

PLANNED ACTIVITY

4. Complete fabrication of parts for the Base Spare Parts Kit.

SECRET

SECRETContract

Monthly Report

25X1

PAR 248

30 Apr 68

SUBJECT: BPE High-Magnification Lens Set

TASK/PROBLEM

1. Provide one high-magnification lens set (PAR 245) to increase the magnification range of a Precision Enlarger (PAR 243A) at the customer's facility.

DISCUSSION

2. All purchase parts have been received by the contractor.
3. All make parts have been fabricated except the following, whose status is shown below.

<u>Item</u>	<u>Scheduled Completion Date</u>
Mechanical Focus Barrel Assemblies	22 May 1968
Objective Lens Assemblies	21 June 1968

PLANNED ACTIVITY

4. Complete fabrication and assembly of the lens and focus barrel assemblies and prepare for final testing.

SECRET

GROUP 1
EXCLUDED FROM AUTOMATIC DOWNGRADING
AND DECLASSIFICATION

25X1

Approved For Release 2005/02/17 : CIA-RDP78B04770A001300010076-5

Approved For Release 2005/02/17 : CIA-RDP78B04770A001300010076-5