

☐ SECRET☒ CONFIDENTIAL

02308

☐ UNCLASSIFIEDApproved For Release 2005/02/17 : CIA-RDP78B04770A001400010015-1
CONTRACT INSPECTION REPORT

Declass Review by NGA 25X1

TO:

DATE

16 October 1968

INSPECTION REPORT NO. (If final, so state)

2

ESTIMATED COMPLETION DATE

25 October 1968 25X1

NAME OF CONTRACTOR

TYPE OF COMMODITY OR SERVICE

Design and Fabrication of a Monocular Rapid Alignment Device

THE CONTRACTOR IS ON SCHEDULE



YES



NO

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS ☒ YES ☐ NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.

PER CENT OF WORK COMPLETED -

95%

PER CENT OF FUNDS EXPENDED -

77

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? ☒ YES ☐ NO (If yes, give details on reverse side.)HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? ☐ YES ☒ NO (If yes, indicate items, quantity, and cost on reverse side.)

INCENTIVES

IS THIS AN INCENTIVE CONTRACT
IF YES, CHECK TYPE☐ YES☒ NO

COST

AWARD
FEE

PERFORMANCE



DELIVERY

77

NOTE:
USE REVERSE SIDE FOR COMMENTS.
FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.

OVERALL PERFORMANCE OF CONTRACTOR

1.



OUTSTANDING

4.



ABOVE AVERAGE

7.



UNSATISFACTORY

2.



EXCELLENT

5.



AVERAGE

3.



VERY GOOD

6.



MINIMUM ACCEPTABLE

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR MINIMUM ACCEPTABLE INDICATE REASONS ON REVERSE SIDE.

RECOMMENDED ACTION



CONTINUE AS PROGRAMMED

WITHHOLD PAYMENT PENDING
SATISFACTORY PERFORMANCE

CLOSE OUT



OTHER (Specify)

IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		

DATE OF LAST CONTACT WITH CONTRACTOR

14 October 1968

SIGNATURE OF INSPECTOR

DIVISION

IN

Approved For Release 2005/02/17 : CIA-RDP78B04770A001400010015-1

☐ UNCLASSIFIED☒ CONFIDENTIAL☐ SECRET

☐ SECRET

☐ CONFIDENTIAL

☐ UNCLASSIFIED

Approved For Release 2005/02/17 : CIA-RDP78B04770A001400010015-1

NARRATIVE REPORT

☒ INTERIM

☐ FINAL

25X1 1. [] was visited during this reporting period for the purpose of per-
25X1 forming pre-acceptance tests on the instrument. Despite previous assurances,
[] was not ready and the tests were performed three days late.

2. Four technical problems became evident in which the instrument did not
meet requirements. One was resolved during the time of the visit. Another has
subsequently been resolved and the other two are being corrected.

25X1 3. On 18 September, [] delivered a Maintenance and Operators Manual, an
Acceptance Test Procedure, and drawings of the instrument.

25X1 4. [] has been advised that no further visits will be made at this time
25X1 for pre-acceptance testing. [] is to perform the tests and execute a written
25X1 statement to the effect that the tests have been made and the instrument meets
25X1 requirements. [] will then ship the Alignment Device and the three pairs of
anamorphic eyepieces furnished them as GFE. The High-Power Stereoviewer, Zoom
70, and two accessory kits furnished as GFE will be temporarily retained by
25X1 [] in the event that the Alignment Device must be returned to them for further
correction.

5. The prototype Alignment Device and GFE will probably be shipped sometime
the week of 21 October.

Approved For Release 2005/02/17 : CIA-RDP78B04770A001400010015-1

☐ UNCLASSIFIED

☒ CONFIDENTIAL

☐ SECRET