

SECRET

☒ CONFIDENTIAL

50024

☐ UNCLASSIFIED

Approved For Release 2005/05/20 : CIA-RDP78B04770A001400070011-9

CONTRACT NO.

TASK NO.

CIA-RDP78B04770A001400070011-9

TO:

CONTRACT ADMINISTRATION & SETTLEMENT  
BRANCH/PD/OL

DATE

28 October 1969

INSPECTION REPORT NO. (If final, so state)

Final

ESTIMATED COMPLETION DATE

1 December 1969

NAME OF CONTRACTOR

Declass Review by NGA.

TYPE OF COMMODITY OR SERVICE

Microdensitometer Modification (stage)

THE CONTRACTOR IS ON SCHEDULE

☐ YES☒ NOTHE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS ☒ YES ☐ NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.

PER CENT OF WORK COMPLETED - 100%

PER CENT OF FUNDS EXPENDED - 100%

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? ☒ YES ☐ NO (If yes, give details on reverse side.)HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? ☐ YES ☒ NO (If yes, indicate items, quantity, and cost on reverse side.)

## INCENTIVES

IS THIS AN INCENTIVE CONTRACT  
IF YES, CHECK TYPE☐ YES☒ NO☐ COST.☐ AWARD  
FEE☐ PERFORMANCE☐ DELIVERYNOTE:  
USE REVERSE SIDE FOR COMMENTS.  
FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.

## OVERALL PERFORMANCE OF CONTRACTOR

1. ☐ OUTSTANDING4. ☐ ABOVE AVERAGE7. ☐ UNSATISFACTORY2. ☐ EXCELLENT5. ☒ AVERAGE3. ☐ VERY GOOD6. ☐ MINIMUM ACCEPTABLE

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR MINIMUM ACCEPTABLE INDICATE REASONS ON REVERSE SIDE.

## RECOMMENDED ACTION

☐ CONTINUE AS PROGRAMMED☐ WITHHOLD PAYMENT PENDING  
SATISFACTORY PERFORMANCE☒ CLOSE OUT☐ OTHER (Specify)

IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES	<input checked="" type="checkbox"/>		MANUALS		<input checked="" type="checkbox"/>
DRAWINGS AND SPECIFICATIONS		<input checked="" type="checkbox"/>	FINAL REPORT		<input checked="" type="checkbox"/>
PRODUCTION AND/OR OTHER END ITEMS		<input checked="" type="checkbox"/>	SPECIAL TOOLING		<input checked="" type="checkbox"/>
			OTHER GOVERNMENT PROPERTY		<input checked="" type="checkbox"/>

DATE OF LAST CONTACT WITH CONTRACTOR

22 October 1969

Approved For Release 2005/05/20 : CIA-RDP78B04770A001400070011-9

FORM

12-67 1897

USE

PREVIOUS  
EDITION☐ UNCLASSIFIED☒ CONFIDENTIAL☐ SECRET

(12-36)

☐ SECRET

☒ CONFIDENTIAL

☐ UNCLASSIFIED

Approved For Release 2005/05/20 : CIA-RDP78B04770A001400070011-9

APPENDIX A

INTERIM

FINAL

The contractor completed the fabrication of the new stage with the thin glass plate. A slight delay in delivery was due to a delay in glass delivery. The contractor also delayed delivery so that the stage could be shipped with other equipment coming into the building.

The stage was installed and preliminary tests showed that the microdensitometer gave improved results with the new stage. The fabrication was done according to the contractual agreement. The total cost of the contract is

25X1

I certify that all deliverable items under the contract have been received by the government.

25X1

Total Authorized Funds - Original Contract

25X1

Approved For Release 2005/05/20 : CIA-RDP78B04770A001400070011-9

☐ UNCLASSIFIED

☒ CONFIDENTIAL

☐ SECRET