

Approved For Release 2005/02/17 : CIA-RDP78B04770A001500010020-4
CONTRACT INSPECTION REPORT

25X1

TO:

ENGINEERING SECTION/CB/PD/OL

DATE

12 April 1963

INSPECTION REPORT NO. (If final, so state)

11

ESTIMATED COMPLETION DATE

30 June 1963

NAME OF CONTRACTOR

TYPE OF COMMODITY OR SERVICE

Model 45, Multi Motion Twin 70 Light Table

THE CONTRACTOR IS ON SCHEDULE

☐ YES☒ NO

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS

☒ YES☐ NO

THE CONTRACTOR WILL COMPLETE TASK WITHIN ALLOTTED TIME

☒ YES☐ NO

ALL PHASES OF THE TECHNICAL PROGRESS ARE SATISFACTORY

☒ YES☐ NOHAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? ☐ YES ☒ NO (If yes, give details on reverse side.)

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? (If yes, indicate items, quantity, and cost on reverse side.)

☐ YES☒ NO

OVERALL PERFORMANCE OF CONTRACTOR

1. ☐ OUTSTANDING3. ☐ EXCELLENT5. ☒ ACCEPTABLE7. ☐ UNSATISFACTORY2. ☐ SUPERIOR4. ☐ HIGHLY SATISFACTORY6. ☐ BARELY ADEQUATE

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON REVERSE SIDE.

RECOMMENDED ACTION

☐ CONTINUE AS PROGRAMMED☐ WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE☐ TERMINATE☒ OTHER (Specify)

Renegotiate contract in accordance with PADS Memo dated 4 March 1963

IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT, CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		

DATE OF LAST CONTACT WITH CONTRACTOR

25 February 1963

SI

DIVISION

PADS

INSPECTOR'S EXTENSION

SIGNATURE OF APPROVER