

TO: Inspection Branch/PD/OL

DATE 7 January 1963

REPORT PERIOD: December 1962

CONTRACT # [REDACTED]

REPORT # 8

(If final, so state)

Contractor [REDACTED]

Address [REDACTED]

Commodity/Service Model 45 Light Table

Classification [REDACTED]

No. Of Prototypes 12

Contract Completion Date 15 December 1962

The Contract is on schedule: Yes ☒ No

The Contractor will remain within his allocated funds: Yes ☒ No

An extension of time will be necessary: Yes ☒ No

All phases of the technical progress are satisfactory: Yes ☒ No

The overall performance of this Contractor is: ☒ Satisfactory

NOTE: If unsatisfactory or subject to improvement indicate reasons under comments. ☐ Subject to Improvement ☐ Unsatisfactory

Comments: Redesign of table has been completed. Monitor plans to visit vendors plant to inspect table 17 January 1963.

Recommended Action: [REDACTED]

Date of last visit to Contractor's Plant: 16 Mar 1962

Inspected by [REDACTED]

Division & Extension FGDS [REDACTED]

SECRET

GROUP 1
Excluded from automatic
downgrading and
declassification