

**SECRET**

TO: Inspection Branch/PD/OL

DATE 1 October 1962

REPORT PERIOD: September 1962

CONTRACT # [REDACTED]

REPORT # 5  
(If final, so state)

25X1

Contractor [REDACTED]

Address [REDACTED]

Commodity/Service MODEL 45 Light Table Classification [REDACTED]

25X1

No. Of Prototypes 12 Contract Completion Date 1 October 1962

The Contract is on schedule: Yes ☒ No

The Contractor will remain within his allocated funds: Yes ☒ No

An extension of time will be necessary: Yes ☒ No

All phases of the technical progress are satisfactory: Yes ☒ No

The overall performance of this Contractor is: ☒ Satisfactory

NOTE: If unsatisfactory or subject to improvement indicate reasons under comments. ☐ Subject to improvement  
☐ Unsatisfactory

Comments: Initial Shipment of 1 table made 19 September. Subsequent deliveries are to be delayed until acceptance of the first table is accomplished

Recommended Action: Extend contract to 1 November 1962 to cover acceptance check of tables.

Date of last visit to Contractor's Plant: 16 May 1962

Inspected by [REDACTED]

Division & E [REDACTED]

25X1

Declass Review by NGA.

**SECRET**

GROUP 1  
Excluded from automatic  
downgrading and  
declassification