

99703-3

☐ SECRET☒ CONFIDENTIAL☐ UNCLASSIFIED

Approved For Release 2005/11/21 : CIA-RDP78B04770A001500060053-3

25X1

CONTRACT INSPECTION REPORT		CONTRACT NO. <div style="border: 1px solid black; width: 100px; height: 20px;"></div>	TASK NO.		
TO: CONTRACT ADMINISTRATION & SETTLEMENT BRANCH/PD/OL		DATE 11 February 1966			
		INSPECTION REPORT NO. (If final, so state) 22			
		ESTIMATED COMPLETION DATE March 1967			
NAME OF CONTRACTOR <div style="border: 1px solid black; width: 200px; height: 20px;"></div>					
TYPE OF COMMODITY OR SERVICE Aspheric Lens Study					
THE CONTRACTOR IS ON SCHEDULE <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO		THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS <input checked="" type="checkbox"/> YES <input type="checkbox"/> NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.			
PER CENT OF WORK COMPLETED - NA					
PER CENT OF FUNDS EXPENDED - NA					
HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? <input checked="" type="checkbox"/> YES <input type="checkbox"/> NO (If yes, give details on reverse side.) Interim Report					
HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO (If yes, indicate items, quantity, and cost on reverse side.)					
INCENTIVES					
IS THIS AN INCENTIVE CONTRACT <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO		NOTE: USE REVERSE SIDE FOR COMMENTS. FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.			
IF YES, CHECK TYPE <input type="checkbox"/> COST <input type="checkbox"/> PERFORMANCE <input type="checkbox"/> DELIVERY					
OVERALL PERFORMANCE OF CONTRACTOR					
1. <input type="checkbox"/> OUTSTANDING	3. <input type="checkbox"/> ABOVE AVERAGE	5. <input type="checkbox"/> BELOW AVERAGE	7. <input type="checkbox"/> UNSATISFACTORY		
2. <input type="checkbox"/> EXCELLENT	4. <input checked="" type="checkbox"/> AVERAGE	6. <input type="checkbox"/> BARELY ADEQUATE			
IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON REVERSE SIDE.					
RECOMMENDED ACTION					
<input checked="" type="checkbox"/> CONTINUE AS PROGRAMMED		<input type="checkbox"/> WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE			
<input type="checkbox"/> TERMINATE		<input type="checkbox"/> OTHER (Specify)			
IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:					
ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		
DATE OF LAST CONTACT WITH CONTRACTOR 10 February 1966					
SIGNATURE OF INSPECTOR NGA Review Complete <div style="border: 1px solid black; width: 150px; height: 40px;"></div>			DIVISION P & D S		
INSPECTOR'S Approved For Release 2005/11/21 : CIA-RDP78B04770A001500060053-3			SIGNATURE OF APPROVER		

25X1

25X1

☐ SECRET

☒ CONFIDENTIAL

☐ UNCLASSIFIED

Approved For Release 2005/11/21 : CIA-RDP78B04770A001500060053-3

NARRATIVE REPORT

☒ INTERIM

☐ FINAL

25X1 Work on the contract has been somewhat curtailed recently, due to [] trip abroad. Prior to his departure, however, an extensive interim report which outlines the current status of the contract was submitted.

25X1 Design work has been resumed on a new, more efficient program. [] computer facilities at White Sands, New Mexico are now being employed, and indications are that considerably more sophisticated optical systems will soon be achievable.

An additional investigation of using thin films to coat aspheric surfaces has shown some promise, but a thorough treatment of this area is beyond the scope of the contract.

A trip to White Sands and to El Paso, where [] will review this contract before an SPIE meeting on geometric optics, is under consideration for the week of 7 March.

25X1

Approved For Release 2005/11/21 : CIA-RDP78B04770A001500060053-3

☐ UNCLASSIFIED

☒ CONFIDENTIAL

☐ SECRET