

☐ SECRET ☒ CONFIDENTIAL ☐ UNCLASSIFIED

CONTRACT INSPECTION REPORT			CONTRACT NO.		TASK NO.	
TO: ENGINEERING SECTION/CB/PD/OL			DATE 13 July 1965		INSPECTION REPORT NO. (If final, so state) 18	
			ESTIMATED COMPLETION DATE July 1966			
NAME OF CONTRACTOR <div></div>						
TYPE OF COMMODITY OR SERVICE Aspheric Lens Study						
THE CONTRACTOR IS ON SCHEDULE <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO			THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS <input checked="" type="checkbox"/> YES <input type="checkbox"/> NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.			
PER CENT OF WORK COMPLETED - 50%						
PER CENT OF FUNDS EXPENDED - NA						
HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO (If yes, give details on reverse side.)						
HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO (If yes, indicate items, quantity, and cost on reverse side.)						
INCENTIVES						
IS THIS AN INCENTIVE CONTRACT <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO IF YES, CHECK TYPE <input type="checkbox"/> COST <input type="checkbox"/> PERFORMANCE <input type="checkbox"/> DELIVERY			NOTE: USE REVERSE SIDE FOR COMMENTS. FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.			
OVERALL PERFORMANCE OF CONTRACTOR						
1. <input type="checkbox"/> OUTSTANDING		3. <input type="checkbox"/> ABOVE AVERAGE		5. <input type="checkbox"/> BELOW AVERAGE		
2. <input type="checkbox"/> EXCELLENT		4. <input checked="" type="checkbox"/> AVERAGE		6. <input type="checkbox"/> BARELY ADEQUATE		
				7. <input type="checkbox"/> UNSATISFACTORY		
IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON REVERSE SIDE.						
RECOMMENDED ACTION						
<input checked="" type="checkbox"/> CONTINUE AS PROGRAMMED			<input type="checkbox"/> WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE			
<input type="checkbox"/> TERMINATE			<input type="checkbox"/> OTHER (Specify)			
IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:						
ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY	
PROTOTYPES			MANUALS			
DRAWINGS AND SPECIFICATIONS			FINAL REPORT			
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING			
			OTHER GOVERNMENT PROPERTY			
DATE OF LAST CONTACT WITH CONTRACTOR 7 July 1965 - Monitoring						
SIGNATURE OF INSPECTOR NGA Review Complete			DIVISION			
INSPECTOR			SIGNATURE			

Approved For Release 2005/11/21 : CIA-RDP78B04770A001500060057-9

☐ SECRET

☒ CONFIDENTIAL

☐ UNCLASSIFIED

Approved For Release 2005/11/21 : CIA-RDP78B04770A001500060057-9
NARRATIVE REPORT

☒ INTERIM

☐ FINAL

A monitoring trip was made to the [redacted] on
7 July 1965. Attendees were [redacted]
along with [redacted]
[redacted] of NPIC/P&DS. This trip was primarily for the purpose of
establishing the ground work on the development of an advanced tube
magnifier; however, the aspheric lens study was discussed.
Essentially, all progress has been stopped awaiting the development
of a new computer program which incorporates additional aspheric
parameters. This situation was discussed on the 28 April 1965
inspection report and has not changed materially since then.

25X1
25X1
25X1

25X1

Approved For Release 2005/11/21 : CIA-RDP78B04770A001500060057-9

☐ UNCLASSIFIED

☒ CONFIDENTIAL

☐ SECRET