

☐ SECRET

☒ CONFIDENTIAL 997093/997113

☐ UNCLASSIFIED

Approved For Release 2005/05/20 : CIA-RDP78B04770A001600010068-1  
CONTRACT INSPECTION REPORT

TO:

CONTRACT ADMINISTRATION & SETTLEMENT  
BRANCH/PD/OL

DATE 23 December 1967

INSPECTION REPORT NO. (If final, so state)  
25

ESTIMATED COMPLETION DATE  
31 December 1967

NA

Declass Review by NGA.

TYPE OF COMMODITY OR SERVICE

Step & Repeat Reseau Printer and Contact Printer

THE CONTRACTOR IS ON SCHEDULE

☐ YES

☒ NO

PER CENT OF WORK COMPLETED 100% on reverse side.

PER CENT OF FUNDS EXPENDED

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS ☐ YES ☒ NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.  
See item 2 on reverse side.

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? ☐ YES ☒ NO (If yes, give details on reverse side.)

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? ☐ YES ☒ NO (If yes, indicate items, quantity, and cost on reverse side.)

#### INCENTIVES

IS THIS AN INCENTIVE CONTRACT ☐ YES ☒ NO  
IF YES, CHECK TYPE

☐ COST

☐ AWARD FEE

☒ PERFORMANCE

☐ DELIVERY

NOTE:  
USE REVERSE SIDE FOR COMMENTS.  
FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.

#### OVERALL PERFORMANCE OF CONTRACTOR

1. ☐ OUTSTANDING

4. ☐ ABOVE AVERAGE

7. ☐ UNSATISFACTORY

2. ☐ EXCELLENT

5. ☒ AVERAGE

3. ☐ VERY GOOD

6. ☐ MINIMUM ACCEPTABLE

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR MINIMUM ACCEPTABLE INDICATE REASONS ON REVERSE SIDE.

#### RECOMMENDED ACTION

☒ CONTINUE AS PROGRAMMED

☐ WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE

☐ TERMINATE

☐ OTHER (Specify)

IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		

DATE OF LAST INSPECTION BY CONTRACTOR 23 December 1967

SIGNATURE OF INSPECTOR

DIVISION

TDS

☐ SECRET☐ CONFIDENTIAL☐ UNCLASSIFIED

Approved For Release 2005/05/20 : CIA-RDP78B04770A001600010068-1

## NARRATIVE REPORT

☐ INTERIM☐ FINAL

Items 1 and 2

No change since stop work order has been in effect on printer #2.

The fortieth monthly letter report, covering the period from 1 October through 31 October 1967, has been received.

Printer #1

GIMRADA is continuing acceptance tests and in spite of the loss of resolution problem, which has caused considerable delay, hopes to finish by the end of December. They have been asked to provide written notice of acceptance by that time, if at all possible, so that we can initiate termination procedures for printer #1 and close-out the contract.

Approved For Release 2005/05/20 : CIA-RDP78B04770A001600010068-1

☐ UNCLASSIFIED☐ CONFIDENTIAL☐ SECRET