

☐ SECRET

☒ CONFIDENTIAL 997093/997113

☐ UNCLASSIFIED

Approved for Release 2005/05/20 : CIA-RDP78B04770A001600040070-8  
CONTRACT INSPECTION REPORT

2

TO:

CONTRACT ADMINISTRATION & SETTLEMENT  
BRANCH/PD/OL

DATE

20 October 1967

INSPECTION REPORT NO. (If final, so state)

23

ESTIMATED COMPLETION DATE

30 November 1967

NAME OF CONTRACTOR

Declass Review by NGA.

TYPE OF COMMODITY OR SERVICE

Step 6 Repeat Reseau Printer & Contact Printer

THE CONTRACTOR IS ON SCHEDULE

☐ YES

☒ NO

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS ☐ YES ☒ NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.

PER CENT OF WORK COMPLETED - 99% See item 1

PER CENT OF FUNDS EXPENDED - 100% on reverse side

See item 2 on reverse side

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? ☒ YES ☐ NO (If yes, give details on reverse side.)

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? ☐ YES ☒ NO (If yes, indicate items, quantity, and cost on reverse side.)

#### INCENTIVES

IS THIS AN INCENTIVE CONTRACT  
IF YES, CHECK TYPE

☒ YES

☐ NO

☐ COST

☐ AWARD

☐ FEE

☒ PERFORMANCE

☐ DELIVERY

NOTE:

USE REVERSE SIDE FOR COMMENTS.

FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.

#### OVERALL PERFORMANCE OF CONTRACTOR

1. ☐ OUTSTANDING

4. ☐ ABOVE AVERAGE

7. ☐ UNSATISFACTORY

2. ☐ EXCELLENT

5. ☐ AVERAGE

3. ☐ VERY GOOD

6. ☒ MINIMUM ACCEPTABLE

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR MINIMUM ACCEPTABLE INDICATE REASONS ON REVERSE SIDE.

#### RECOMMENDED ACTION

☒ CONTINUE AS PROGRAMMED

☐ WITHHOLD PAYMENT PENDING  
SATISFACTORY PERFORMANCE

☐ TERMINATE

☐ OTHER (Specify)

IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		

DATE OF LAST CONTACT WITH CONTRACTOR

Through CIMBADA - 17 October 1967

SIGNATURE OF INSPECTOR

DIVISION

VER

FORM  
8-66

1897

USE  
PREVIOUS  
EDITION

Approved for Release 2005/05/20 : CIA-RDP78B04770A001600040070-8

☐ UNCLASSIFIED

☒ CONFIDENTIAL

☐ SECRET

(12-36)

☐ SECRET☐ CONFIDENTIAL☐ UNCLASSIFIED

Approved For Release 2005/05/20 : CIA-RDP78B04770A001600010070-8

## NARRATIVE REPORT

☒ INTERIM☐ FINAL

## Item 1 and 2

No change since stop work order has been in effect.

## Item 3

Monthly letter reports #36 and #37 have been received.

## Printer No. 1

Final acceptance tests at AMS have been delayed by erratic metering of raw stock and negative film as well as a sudden fall-off in resolution. The contractor is currently attempting to correct these problems and AMS is investigating the possibility that different operators may be partially to blame. GIMRADA has given 30 November as the date for completion of all acceptance tests on this printer.

Approved For Release 2005/05/20 : CIA-RDP78B04770A001600010070-8

☐ UNCLASSIFIED☒ CONFIDENTIAL☐ SECRET