

☐ SECRET☒ CONFIDENTIAL☐ UNCLASSIFIEDApproved For Release 2005/05/20 : CIA-RDP78B04770A001600910074-4
CONTRACT INSPECTION REPORT

TO:

CONTRACT ADMINISTRATION & SETTLEMENT
BRANCH/PD/OL

DATE

9 January 1967

INSPECTION REPORT NO. (If final, so state)

18

ESTIMATED COMPLETION DATE

Indeterminate

NAME OF CONTRACTOR

Declass Review by NGA.

TYPE OF COMMODITY OR SERVICE

Step & Repeat Reseau Printer & Contact Printer

THE CONTRACTOR IS ON SCHEDULE

☐ YES☒ NOTHE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS ☐ YES ☒ NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.

PER CENT OF WORK COMPLETED -

PER CENT OF FUNDS EXPENDED -

60% see Item 1 on

100% reverse side See Item 2 on reverse side

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? ☒ YES ☐ NO (If yes, give details on reverse side.)HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? ☐ YES ☒ NO (If yes, indicate items, quantity, and cost on reverse side.)

INCENTIVES

IS THIS AN INCENTIVE CONTRACT
IF YES, CHECK TYPE☒ YES☐ NO☐ COST☐ AWARD
FEE☒ PERFORMANCE☐ DELIVERY

NOTE:

USE REVERSE SIDE FOR COMMENTS.

FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.

OVERALL PERFORMANCE OF CONTRACTOR

1. ☐ OUTSTANDING4. ☐ ABOVE AVERAGE7. ☐ UNSATISFACTORY2. ☐ EXCELLENT5. ☐ AVERAGE3. ☐ VERY GOOD6. ☒ MINIMUM ACCEPTABLE

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR MINIMUM ACCEPTABLE INDICATE REASONS ON REVERSE SIDE.

RECOMMENDED ACTION

☒ CONTINUE AS PROGRAMMED☐ WITHHOLD PAYMENT PENDING
SATISFACTORY PERFORMANCE☐ TERMINATE☐ OTHER (Specify)

IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		

DATE OF LAST CONTACT WITH CONTRACTOR

Through GINRADA - 5 January 1967

SIGNATURE OF INSPECTOR

DIVISION

INSP

SIGNATURE OF APPROVER

☐ SECRET

☐ CONFIDENTIAL

☐ UNCLASSIFIED

Approved For Release 2005/05/20 : CIA-RDP78B04770A001600010074-4

NARRATIVE REPORT

☐ INTERIM

☐ FINAL

Items 1 and 2. No change since 14 July status report on Printer # 2 since stop work order has been in effect.

Printer # 1 (GIMRADA)

a. Scope of work has been amended to include [] Proposal 66-37 for a Film Metering Mechanism at a cost of []

b. Overrun costs requested by the contractor in letters of 16 August 1966 and 11 November 1966 have been approved at cost of []

c. Period of performance has been extended to 31 March 1967.

d. [] will continue attempts to correct "pattering" effect caused by light source.

f. Preview and punch station is at [] for alignment correction.

g. [] requested 1500 ft. of 8430 and 1500 ft of 5472 film. They claim that purchase in open market of such small quantities is too high and delivery date extremely long. If true, GIMRADA will furnish the film but since the contract amendment contains funds for materials this factor should be taken into account at settlement time.

Item 3. Monthly letter reports #27, #28, and #29 have been received.

☐ UNCLASSIFIED

Approved For Release 2005/05/20 : CIA-RDP78B04770A001600010074-4

☐ CONFIDENTIAL

☐ SECRET