

20709-3 Refer to: 95711-3

☐ SECRET Approved For Release 2005/05/20 : CIA-RDP78B04770A001600010078-0 ☒ UNCLASSIFIED

CONTRACT INSPECTION REPORT		CONTRACT NO. <div style="border: 1px solid black; width: 50px; height: 20px; margin: 0 auto;"></div>	TASK NO.		
TO: CONTRACT ADMINISTRATION & SETTLEMENT BRANCH/PD/OL		DATE 9 May 1966			
		INSPECTION REPORT NO. (If final, so state) 14			
		ESTIMATED COMPLETION DATE 1 October 1966			
NAME OF CONTRACTOR <div style="border: 1px solid black; width: 150px; height: 25px; margin: 0 auto;"></div>					
Declass Review by NGA.					
TYPE OF COMMODITY OR SERVICE Step & Repeat Reseau Printer & Contact Printer					
THE CONTRACTOR IS ON SCHEDULE <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO		THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED. See Item 2 on reverse			
PER CENT OF WORK COMPLETED 60% <i>See Item 1 on reverse</i>					
PER CENT OF FUNDS EXPENDED 100%					
HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO (If yes, give details on reverse side.)					
HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO (If yes, indicate items, quantity, and cost on reverse side.)					
INCENTIVES					
IS THIS AN INCENTIVE CONTRACT <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO IF YES, CHECK TYPE <input type="checkbox"/> COST <input type="checkbox"/> PERFORMANCE <input type="checkbox"/> DELIVERY		NOTE: USE REVERSE SIDE FOR COMMENTS. FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.			
OVERALL PERFORMANCE OF CONTRACTOR					
1. <input type="checkbox"/> OUTSTANDING	3. <input type="checkbox"/> ABOVE AVERAGE	5. <input checked="" type="checkbox"/> BELOW AVERAGE	7. <input type="checkbox"/> UNSATISFACTORY		
2. <input type="checkbox"/> EXCELLENT	4. <input type="checkbox"/> AVERAGE	6. <input type="checkbox"/> BARELY ADEQUATE			
IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON REVERSE SIDE.					
RECOMMENDED ACTION					
<input type="checkbox"/> CONTINUE AS PROGRAMMED		<input checked="" type="checkbox"/> WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE			
<input type="checkbox"/> TERMINATE		<input type="checkbox"/> OTHER (Specify)			
IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:					
ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		
DATE OF LAST CONTACT WITH CONTRACTOR 20 February 1966					
SIGNATURE OF INSPECTOR <div style="border: 1px solid black; width: 150px; height: 40px; margin: 0 auto;"></div>			DIVISION		
INSPECTOR					

Approved For Release 2005/05/20 : CIA-RDP78B04770A001600010078-0

☐ SECRET

☒ CONFIDENTIAL

☐ UNCLASSIFIED

Approved For Release 2005/05/20 : CIA-RDP78B04770A001600010078-0

NARRATIVE REPORT

☒ INTERIM

☐ FINAL

Items 1 & 2 - No change from 2 March status report since "Stop-Work" order has been in effect.

Item 3 - Monthly Progress Reports 18, 19, 20, and 21 have been received.

Printer # 1

The Step and Repeat Reseau Printer for GEMRADA has been assembled and is being de-bugged. Preliminary acceptance tests are scheduled for 1 June 1966 at the sub-contractor's plant

Printer # 2

No change in status.

Approved For Release 2005/05/20 : CIA-RDP78B04770A001600010078-0

☐ UNCLASSIFIED

☒ CONFIDENTIAL

☐ SECRET

X1