

25X1

Approved For Release 2005/05/20 : CIA-RDP78B04770A001600010107-7

Document No A 373
Pages 1 w/ attachments
34 pp

Copy 2 of 3

file 99711-3

CONFIDENTIAL

March 15, 1967

Program
Report

25X1

[Redacted]
 P. O. Box 6788
 Fort Davis Station
 Washington, D. C. 20020

25X1

Attention: [Redacted]

Reference: [Redacted]

Subject: Monthly Report

Gentlemen:

Declass Review by NGA.

Enclosed are five (5) copies of the 32nd Monthly Letter
 Report covering the period of February 1, 1967, to
 February 28, 1967, in accordance with the referenced
 contract.

Yours truly,

INFORMATION SYSTEMS
 MARKETING AND PLANNING DEPARTMENT

25X1

[Redacted]
Manager, Contracts

TKL:ks

Enc: one (1) to Contracting Officer
 four (4) directly to Technical Monitor ✓

"This material contains information affecting the national defense of the United
 States within the meaning of the espionage laws, Title 18, U. S. C., sections
 793 and 794, the transmission or revelation of which in any manner to an un-
 authorized person is prohibited by law."

CONFIDENTIAL

25X1

Approved For Release 2005/05/20 : CIA-RDP78B04770A001600010107-7

CONTACT DUPLICATING AND RESEAU PRINTER
AND
HIGH RESOLUTION STEP AND REPEAT PRINTER

THIRTY-SECOND MONTHLY LETTER REPORT

March 10, 1967

Period: February 1, 1967 to February 28, 1967



25X1

TABLE OF CONTENTS

<u>Section No.</u>		<u>Page No.</u>
1.0	<u>Contact Duplicating & Reseau Printer...</u>	
1.1	Purpose.....	1
1.2	Activity of this Report Period.....	1
1.3	Plans for next Period.....	2
1.4	Problems.....	2
1.5	Documentation.....	2
1.6	Questions Outstanding.....	2
2.0	<u>High Resolution Step & Repeat Printer..</u>	
2.1	Purpose.....	2
2.2	Activity of this Report Period.....	3

1.0 CONTACT DUPLICATING AND RESEAU PRINTER

1.1 Purpose

The overall objective of the current contract is the design, fabrication, test and delivery of a photographic step and repeat Contact Duplicating and Reseau Printer. Prime design goals are high-speed automatic operation, variable format capability, and high resolution with minimum film distortion or damage. The delivered equipment will be suitable for operational use. The printer will accommodate films of 70mm to 9½" width with frame lengths up to 30 inches and will provide operation in the Reseau mode and selective mode as options.

1.2 Activity of this Report Period

The Film Metering Mechanism has been completely installed, wired and harnessed. Preliminary tests show a high degree of repetitive accuracy at any frame length setting. The Raw Stock Metering Mechanism and Upper Drawer interference have been repaired.

Distortion of the film during the print cycle has been alleviated by introduction of a Mylar interface between the air-bag and the duplicating film. Precision measurements of a limited number of sample prints show no measurable distortion of Reseau lines. A number of current experiments are directed toward finding the cause and remedy for occasional patterning during the automatic exposure cycle. Energy output of the 96 exposure lamps has been balanced such that manually-timed exposures thru a neutral density filter produce essentially uniform density over the area of the printing platen.

The Pre-View & Punch Station has been reworked for greater punching accuracy and now employs a two scope system for precise alignments with the Reseau line.

1.3 Plans for Next Report Period

The Film Metering Mechanism will be extensively tested for accuracy and reliability, as will the Raw Stock Metering Mechanism.

The Mylar interface will be permanently secured within the Printer and further tests run to prove resolution and lack of film distortion.

Further tests are planned to improve repeatable performance of the lamp/photocell circuitry and to rebalance circuits, if necessary.

Complete Test Procedures are planned for the latter part of the coming report period prior to final demonstration. Updating and rework of the Operations Manual is being reviewed.

A meeting with the program monitors is planned for February 28 to review Printer progress, and on March 1 to inspect and test the reworked Pre-View & Punch Station.

1.4 Problems

Analysis of the test roll of prints furnished by the customer shows repeated and consistent patterning in approximately five areas in a 9 x 30" print. The corresponding lamp/photocell circuits have been identified and are being closely examined to determine the cause of non-uniform behavior.

1.5 Documentation

None

1.6 Questions Outstanding

None

2.0 HIGH RESOLUTION STEP AND REPEAT PRINTER

2.1 Purpose

The purpose of this effort is to design, fabricate, test and deliver in twenty months a high precision

step and repeat, photographic contact printer. This printer will be capable of producing photographic contact prints of the highest possible quality, resolution, and acutance from roll film of widths varying from 70mm to 9½" and in pre-selected frame lengths from 5 inches up to a maximum of 30 inches.

2.2 Activity of this Report Period

There was no activity this month. The Stop-Work period expired 11 January 66. []s still awaiting Government direction.

25X1

25X1

Approved For Release 2005/05/20 : CIA-RDP78B04770A001600010107-7

Approved For Release 2005/05/20 : CIA-RDP78B04770A001600010107-7