


STAT



5 October 1966

Central Intelligence Agency  
Washington, D.C. 20505

STAT

Attention:   
Contracting Officer

STAT

Reference: 

Gentlemen:


We are progressing with the pen study for the E-80 coordinatograph and expect to have new mountings which can be tested within one month. These mountings will adapt to the Staedtler ball point and the Esterbrook capillary pens, and then can be retained for future normal use with the E-80.

We are also working on a few new ideas for high speed writing and are therefore requesting that you approve a time extension to 15 November 1966 for the project complete with report.

There will be no change in the contract price.

We trust that this will meet with your approval.

Very truly yours,



Project Engineer

STAT

DCD/jmf

Declass Review by NGA.