

☐ SECRET

Approved For Release 2005/05/20 : CIA-RDP78B04770A001700010018-5

#997556

☒ CONFIDENTIAL

☐ UNCLASSIFIED

CONTRACT INSPECTION REPORT

CONTRACT NO.

TASK NO.

25X1

TO:

CONTRACT ADMINISTRATION & SETTLEMENT
BRANCH/PD/OL

DATE

1 June 1966

INSPECTION REPORT NO. (If final, so state)

2

ESTIMATED COMPLETION DATE

30 June 1966

NAME OF CONTRACTOR

TYPE OF COMMODITY OR SERVICE

Servo Systems

THE CONTRACTOR IS ON SCHEDULE

☐

YES

☒

NO

PER CENT OF WORK COMPLETED -

30%

PER CENT OF FUNDS EXPENDED -

30%

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS. ☒ YES ☐ NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? ☐ YES ☒ NO (If yes, give details on reverse side.)

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? ☐ YES ☒ NO (If yes, indicate items, quantity, and cost on reverse side.)

INCENTIVES

IS THIS AN INCENTIVE CONTRACT
IF YES, CHECK TYPE

☐ YES

☒ NO

☐ COST

☐ PERFORMANCE

☐ DELIVERY

NOTE:
USE REVERSE SIDE FOR COMMENTS.
FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.

OVERALL PERFORMANCE OF CONTRACTOR

1. ☐ OUTSTANDING

3. ☐ ABOVE AVERAGE

5. ☒ BELOW AVERAGE 7. ☐ UNSATISFACTORY

2. ☐ EXCELLENT

4. ☐ AVERAGE

6. ☐ BARELY ADEQUATE

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON REVERSE SIDE.

RECOMMENDED ACTION

☒ CONTINUE AS PROGRAMMED

☐ WITHHOLD PAYMENT PENDING
SATISFACTORY PERFORMANCE

☐ TERMINATE

☐ OTHER (Specify)

IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		

DATE OF LAST CONTACT WITH CONTRACTOR

1 June 1966

SIGNATURE OF INSPECTOR

DIVISION

INSPECTOR'S EXTENS

25X1

FORM 10-65 1897 USE PREVIOUS EDITION

☐ UNCLASSIFIED

☒ CONFIDENTIAL

☐ SECRET

(12-36)

Declass Review by NGA.

Approved For Release 2005/05/20 : CIA-RDP78B04770A001700010018-5

☐ SECRET☒ CONFIDENTIAL☐ UNCLASSIFIEDApproved For Release 2005/05/20 : CIA-RDP78B04770A001700010018-5
NARRATIVE REPORT

25X1

Communication with the Contractor, since the last report, has been by telephone. The Contractor informed me that he has asked for a time extension from 31 May to 30 June 1966. The extension should be allowed since the Contractor didn't receive the contract until about three weeks after it was authorized.

25X1 [] has ordered several marking systems, ink supplies, etc. Only a few of these have been delivered to them.

Two or three of their personnel are planning a trip during the week of June 6 to NPIC to see an experimental system that I have devised. They will bring with them any marking systems that are received by then, and hopefully they can be tried on our plotter while they are here.

I have informed the Contractor that the delivery date is rapidly approaching and have requested that he expend the manpower necessary to meet his obligations. I feel that so far he has not spent sufficient time on the project. His excuse is that he must await for components to be delivered. I feel that he could have ordered some of these components earlier than he did.

☐ UNCLASSIFIED☒ CONFIDENTIAL☐ SECRET

Approved For Release 2005/05/20 : CIA-RDP78B04770A001700010018-5