

25X1

24 June 1970

Reference:

Task Order No. 16(70)R

25X1

Subject: Time Extension

Gentlemen:

In reference to the above Contract Scope of Work statement wherein it is agreed that performance of Phase II is subject to prior written approval of Phase I Modifications by the Contracting Officer, we wish to report on the current status of work performance.

Item I, the first unit, was delivered on 1 May 1970. Since that date, and at this writing, the Government has been evaluating the unit in combination with our project personnel proceeding with a fix which has a high probability of providing a satisfactory unit. We expect approval of this first unit by the Government early in July. We can still complete Phase II of the contract as stated; seven weeks after approval of Item I.

Therefore, we wish to inform you that we now anticipate completing the Scope of Work on or before 30 September 1970 and ask for your concurrence on this time extension.

Please direct correspondence to the undersigned if additional information is required.

Very truly yours,

25X1

Contract Administration Specialist

DRH:bjk

*I approve the request for extension - at
no increase in contract f*

25X1