

CONFIDENTIAL

Approved For Release 2005/05/20 : CIA-RDP78B04770A001700060027-0

25X1

September 28. 1970

25X1

[Redacted]
Post Office Box 8274
Southwest Post Office
Washington, D. C. 20024

Dear Sir:

25X1

I am pleased to present this monthly progress report detailing the work performed on Contract [Redacted] for the period August 15th through September 15, 1970.

All material ordered for the leak detector was received and the leak detector modification was installed in all three units by [Redacted]. Tests indicate that the detectors were performing satisfactorily.

25X1

The materials for the viewer assembly modification were received and the additional parts were fabricated in our shop.

We plan to assemble the viewer modification in our facility the week of September 14, and complete the installation of the modifications on the light tables during the week of September 21. The final report will be completed and mailed to you prior to September 30.

Sincerely,

25X1

[Redacted]
Acting General Manager

Declass Review by NGA.

JTK:dr

NOTICE — THIS DOCUMENT / MATERIAL CONTAINS INFORMATION AFFECTING THE NATIONAL DEFENSE OF THE UNITED STATES WITHIN THE MEANING OF THE ESPIONAGE LAWS, TITLE 18, U.S.C., SECTIONS 793 AND 794. ITS TRANSMISSION OR THE REVELATION OF ITS CONTENTS IN ANY MANNER TO AN UNAUTHORIZED PERSON IS PROHIBITED BY LAW.

GROUP 1
Excluded from automatic
downgrading and
declassification

25X1

C-136-70-1

Approved For Release 2005/05/20 : CIA-RDP78B04770A001700060027-0

CONFIDENTIAL