

CONFIDENTIAL

NPIC/TSSG/RED-117-70  
9 April 1970

MEMORANDUM FOR: Chief, Technical Services & Support Group, NPIC *we 4/10*  
ATTENTION : Chief, Special Contracting & Procurement Staff, TSSG  
SUBJECT : Additional Funding for Time and Materials Contract

1. It is requested that [ ] of FY-70 funds be added to T&M contract [ ] These funds would raise the authorized cost ceiling on this contract to [ ] 25X1  
25X1  
25X1
2. The additional funds are required to cover the anticipated costs of a modification to the electronics console associated with a [ ] 880 comparator. The modification (described in [ ]) will allow the comparator operator to make a series of measurements without having to change the controls on the console after each pointing. This modification should improve the efficiency of the operator. 25X1  
25X1
3. It is requested that the [ ] be added to the current contract ceiling as soon as possible to allow for the completion of the task before the end of the fiscal year. 25X1

[ ]  
Chief, Research & Engineering Division,  
NPIC 25X1

Distribution:

Original - Addressee  
1 - NPIC/TSSG/RED  
1 - NPIC/TSSG/RED/SDB

DDR Dupe

CONFIDENTIAL

