

CONFIDENTIAL

1210/10
PyDS

3010

REGISTERED

25X1

25X1

Attention:

Subject: Supplemental Agreement No. 4

Gentlemen:

Reference is made to Contract [] as amended,
and to your letter (CA 64-51) dated 27 October 1964.

It is understood that due to the inability of one
of your vendors to deliver a critical part for the
item being manufactured under the Contract, an
extension of delivery time is necessary.

The Contracting Officer hereby agrees that the
completion date for the item under this Contract shall
be extended to on or before 26 February 1965.

The above extension of time shall not affect the
total estimated cost of this Contract.

Very truly yours,

Declassification Review by NGA

Contracting Officer

By

Duly Authorized Representative

This material contains information relating to the national defense of the United States within the meaning of the Espionage Laws, Title 18, U.S.C. and 194, the transmission or revelation of which in any manner to an unauthorized person is prohibited by law.

CONFIDENTIAL

