

☐ SECRET

Approved For Release 2006/03/16 : CIA-RDP78B04770A001800010025-6 UNCLASSIFIED

# CONTRACT INSPECTION REPORT

CONTRACT NO.

TASK NO.

TO:

CONTRACT ADMINISTRATION & SETTLEMENT  
BRANCH/PD/OL

DATE

6 December 1965

INSPECTION REPORT NO. (If final, so state)

22

ESTIMATED COMPLETION DATE

1 June 1966

NAME OF CONTRACTOR

TYPE OF COMMODITY OR SERVICE

Linear Phasolver Techniques Study

THE CONTRACTOR IS ON SCHEDULE



YES



NO

PER CENT OF WORK COMPLETED

0%

PER CENT OF FUNDS EXPENDED

0%

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS ☒ YES ☐ NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? ☐ YES ☒ NO (If yes, give details on reverse side.)

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? ☐ YES ☒ NO (If yes, indicate items, quantity, and cost on reverse side.)

## INCENTIVES

IS THIS AN INCENTIVE CONTRACT  
IF YES, CHECK TYPE

☐ YES



NO

☐ COST

☐ PERFORMANCE

☐ DELIVERY

NOTE:  
USE REVERSE SIDE FOR COMMENTS.  
FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.

## OVERALL PERFORMANCE OF CONTRACTOR

1. ☐ OUTSTANDING

3. ☐ ABOVE AVERAGE

5. ☐ BELOW AVERAGE 7. ☐ UNSATISFACTORY

2. ☐ EXCELLENT

4. ☒ AVERAGE

6. ☐ BARELY ADEQUATE

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON REVERSE SIDE.

## RECOMMENDED ACTION



CONTINUE AS PROGRAMMED



WITHHOLD PAYMENT PENDING  
SATISFACTORY PERFORMANCE

Declassification Review by NGA



TERMINATE



OTHER (Specify)

IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		

DATE OF LAST CONTACT WITH CONTRACTOR

2 December 1965

SIGNATURE OF INSPECTOR

DIVISION

INSPECTOR'S EXTENSION

PADS

Approved For Release 2006/03/16 : CIA-RDP78B04770A001800010025-6

☐ SECRET

☒ CONFIDENTIAL

☐ UNCLASSIFIED

Approved For Release 2006/03/16 : CIA-RDP78B04770A001800010025-6

NARRATIVE REPORT

☒ INTERIM

☐ FINAL

25X1 No work was performed on this contract during the month of October or the first half of November. An additional scope of work and a small overrun was approved at the 8 September 1965 T.D.B. meeting. However, in a telephone conversation with the project manager on 2 December 1965, it was learned that [ ] had not formally received the amendment until November 17, 1965.

After a six month delay, work has been resumed on the development and testing of the Linear Phasolver.

☐ UNCLASSIFIED

Approved For Release 2006/03/16 : CIA-RDP78B04770A001800010025-6

☒ CONFIDENTIAL

☐ SECRET