

SECRET

(When Filled In)

Approved For Release 2006/03/16 : CIA-RDP78B04770A001800010032-8
CONTRACT INSPECTION REPORT

TO:

ENGINEERING SECTION/CB/PD/OL

DATE

1 Nov 64

INSPECTION REPORT NO. (If final, so state)

15

ESTIMATED COMPLETION DATE

Dec 64

NAME OF CONTRACTOR

TYPE OF COMMODITY OR SERVICE

Linear Phasolver Technique Study

THE CONTRACTOR IS ON SCHEDULE

☐ YES☒ NOTHE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS ☒ YES ☐ NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.

PER CENT OF WORK COMPLETED

90%

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? ☐ YES ☒ NO (If yes, give details on reverse side.)HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? ☐ YES ☒ NO (If yes, indicate items, quantity, and cost on reverse side.)

OVERALL PERFORMANCE OF CONTRACTOR

1. ☐ OUTSTANDING3. ☐ ABOVE AVERAGE5. ☐ BELOW AVERAGE 7. ☐ UNSATISFACTORY2. ☐ EXCELLENT4. ☒ AVERAGE6. ☐ BARELY ADEQUATE

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON REVERSE SIDE.

RECOMMENDED ACTION

☒ CONTINUE AS PROGRAMMED☐ WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE☐ TERMINATE☐ OTHER (Specify)

IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT ATTACH COMMENTS IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		

DATE OF LAST CONTACT WITH CONTRACTOR

26 Oct 64

Declassification Review by NGA

SIGN

DIVISION

P&DS

INSPECTOR'S EXTENSION

FORM 6-64

1897

USE PREVIOUS EDITION

Approved For Release 2006/03/16 : CIA-RDP78B04770A001800010032-8

(When Filled In)

Excluded from automatic downgrading and declassification

(12-36)

Very little progress has been achieved during the past month due to vendor problems. [redacted] still has not furnished an acceptable master driver pattern. The project engineer has informed me that they intend to proceed on the basis of the available patterns as soon as the evaluation of the latest driver pattern is complete.

2

It is considered desirable to allow [redacted] to proceed in order to gather sufficient data to evaluate their requirement for the driver pattern.

2

ILLEGIB