

NPIC

CONFIDENTIAL

Post Office Box 485
Los Altos, California 94022

REGISTERED

26 August 1966

25X1



Change Order No. 04

Gentlemen:

Reference is made to subject Contract, as amended, which was entered into as of 19 June 1964, and to Contractor's letter dated 28 July 1966.

By authority of this Change Order No. 04, the completion date for the performance of work hereunder, is extended through 31 December 1966. It is understood that this time extension shall not cause any change in the estimated costs of this Contract.

All other terms and conditions shall remain as previously stipulated.

Very truly yours,

Contracting Officer

By _____
Duly Authorized Representative

NGA review(s)
completed.

CONFIDENTIAL

GROUP 1
Excluded from automatic
downgrading and
declassification

This material contains information affecting the national defense of the United States within the meaning of the espionage laws, Title 18, USC, Secs. 793 and 794, the transmission or revelation of which in any manner to an unauthorized person is prohibited by law.

Tw/D
Release 2006/02/07 : CIA-RDP78B04770A00

THE PREPARATION OF THE
FILM STRIP FOR
IS COMPLETED & DELIVERED.
ATTACHED IS RECEIPT
OF SAME.

8 Sept 66

Release 2006/02/07 : CIA-RDP78B04770A00

25X1

Received from one roll of film with
mensuration patterns and report describing film.

25X1

7 Sept 1946
Date