

CONTRACT INSPECTION REPORT		CONTRACT NO.	TASK NO.		
			1 25X1		
TO:		DATE			
CONTRACT ADMINISTRATION & SETTLEMENT BRANCH/PD/OL		19 August 1966			
		INSPECTION REPORT NO. (If final, so state)			
		14			
		ESTIMATED COMPLETION DATE			
		31 December 1966			
NAME OF CONTRACTOR					
TYPE OF COMMODITY OR SERVICE					
P.I. Performance & Technique Study					
THE CONTRACTOR IS ON SCHEDULE		THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.			
<input type="checkbox"/> YES <input checked="" type="checkbox"/> NO					
PER CENT OF WORK COMPLETED - 95%					
PER CENT OF FUNDS EXPENDED - 98%					
HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? <input checked="" type="checkbox"/> YES <input type="checkbox"/> NO (If yes, give details on reverse side.) May Monthly Report					
HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO (If yes, indicate items, quantity, and cost on reverse side.)					
INCENTIVES					
IS THIS AN INCENTIVE CONTRACT <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO		NOTE: USE REVERSE SIDE FOR COMMENTS. FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.			
IF YES, CHECK TYPE <input type="checkbox"/> COST <input type="checkbox"/> PERFORMANCE <input type="checkbox"/> DELIVERY					
OVERALL PERFORMANCE OF CONTRACTOR					
1. <input type="checkbox"/> OUTSTANDING 3. <input checked="" type="checkbox"/> ABOVE AVERAGE 5. <input type="checkbox"/> BELOW AVERAGE 7. <input type="checkbox"/> UNSATISFACTORY					
2. <input type="checkbox"/> EXCELLENT 4. <input type="checkbox"/> AVERAGE 6. <input type="checkbox"/> BARELY ADEQUATE					
IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON REVERSE SIDE.					
RECOMMENDED ACTION					
<input checked="" type="checkbox"/> CONTINUE AS PROGRAMMED		<input type="checkbox"/> WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE			
<input type="checkbox"/> TERMINATE		<input type="checkbox"/> OTHER (Specify)			
IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:					
ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		
DATE OF LAST CONTACT WITH CONTRACTOR					
17 August 1966 - Telephone Conversation					
SIGNATURE OF INSPECTOR			DIVISION		
			P&DS		
INSPECTOR'S EX					

FORM 10-65 1897 USE PREVIOUS EDITION

☐ UNCLASSIFIED ☐ CONFIDENTIAL ☒ CONFIDENTIAL

☐ SECRET 11236

NGA review(s) completed.

☐ SECRET

☒ CONFIDENTIAL

☐ UNCLASSIFIED

Approved For Release 2006/02/07 : CIA-RDP78B04770A001800020024-6

25X1

# NARRATIVE REPORT

Progress on the mensuration study has continued. Data analysis is approximately 80% complete and now needs only to be presented in the most suitable form for the interested operational components.

The data analysis for the interpretation study is being delayed due to workload constraints imposed upon the Headquarters analysts performing in a critical evaluation function. Contractor performance time has been extended to 31 December, and a request for additional funding is presently under consideration.

CONFIDENTIAL INSPECTION REPORT

CONFIDENTIAL

☐ UNCLASSIFIED

☒ CONFIDENTIAL

☐ SECRET