

☐ SECRET☒ CONFIDENTIAL

02157

☐ UNCLASSIFIEDApproved For Release 2005/05/02 : CIA-RDP78B04770A001900010021-9  
CONTRACT INSPECTION REPORT

TO:

15 April 1968

INSPECTION REPORT NO. (If final, so state)

3

ESTIMATED COMPLETION DATE

1 June 1968 (Phase I)

NAME OF CONTRACTOR

Declass Review by NGA.

TYPE OF COMMODITY OR SERVICE

Rear Projection Viewer

THE CONTRACTOR IS ON SCHEDULE

☐ YES☒ NO

(Phase I)

PER CENT OF WORK COMPLETED -

95% Fixed Price

PER CENT OF FUNDS EXPENDED -

Fixed Price

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS ☐ YES ☒ NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.

(See narrative report)

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? ☐ YES ☒ NO (If yes, give details on reverse side.)HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? ☐ YES ☒ NO (If yes, indicate items, quantity, and cost on reverse side.)

## INCENTIVES

IS THIS AN INCENTIVE CONTRACT  
IF YES, CHECK TYPE☐ YES☒ NO☐ COST☐ AWARD  
FEE☐ PERFORMANCE☐ DELIVERY

NOTE:

USE REVERSE SIDE FOR COMMENTS.

FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.

## OVERALL PERFORMANCE OF CONTRACTOR

1. ☐ OUTSTANDING4. ☐ ABOVE AVERAGE7. ☐ UNSATISFACTORY2. ☐ EXCELLENT5. ☒ AVERAGE3. ☐ VERY GOOD6. ☐ MINIMUM ACCEPTABLE

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR MINIMUM ACCEPTABLE INDICATE REASONS ON REVERSE SIDE.

## RECOMMENDED ACTION

☒ CONTINUE AS PROGRAMMED☐ WITHHOLD PAYMENT PENDING  
SATISFACTORY PERFORMANCE☐ CLOSE OUT☐ OTHER (Specify)

IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		

DATE OF LAST CONTACT WITH CONTRACTOR

15 April 1968

SIGNATURE OF INSPECTOR

DIVISION

☐ SECRET☒ CONFIDENTIAL☐ UNCLASSIFIED

Approved For Release 2005/05/02 : CIA-RDP78B04770A001900010021-9

## NARRATIVE REPORT

☒ INTERIM☐ FINAL

1. On 19 March 1968, [ ] visited NPIC to discuss improved performance of the subject viewer. The incomplete data indicated substantial progress had been made toward achieving the required technical level of the specifications. Two stipulations were then applied to this improved optical performance; those being (1) reduction in the illumination level at the screen and (2) reduction of the brightness uniformity across the screen. After some discussion [ ] agreed to provide complete data regarding the optical performance, including any compromises as listed above.

2. [ ] also stated that even if the data to be supplied did satisfy NPIC's performance requirements, they would be unwilling to continue under the present contract without an increase of approximately [ ] to NPIC's share of the costs. If the data to be supplied indicates satisfactory performance, all alternatives regarding future performance will be considered. [ ] promised the complete data by 22 April 1968.

☐ UNCLASSIFIED

Approved For Release 2005/05/02 : CIA-RDP78B04770A001900010021-9

☐ CONFIDENTIAL☐ SECRET