

☐ SECRET

☒ CONFIDENTIAL *copy file*

☐ UNCLASSIFIED

Approved For Release 2003/01/28 : CIA-RDP78B04770A002000020013-5  
CONTRACT INSPECTION REPORT

25X1

TO:

CONTRACT ADMINISTRATION & SETTLEMENT  
BRANCH/PD/OL

DATE

6 March 1969

INSPECTION REPORT NO. (If final, so state)

4

ESTIMATED COMPLETION DATE

31 March 1969

NAME OF CONTRACTOR

TYPE OF COMMODITY OR SERVICE

Advanced 918 Light Table

THE CONTRACTOR IS ON SCHEDULE

☐ YES

☒ NO

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS ☒ YES ☐ NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.

PER CENT OF WORK COMPLETED - 77%

PER CENT OF FUNDS EXPENDED - 77%

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? ☒ YES ☐ NO (If yes, give details on reverse side.)

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? ☐ YES ☒ NO (If yes, indicate items, quantity, and cost on reverse side.)

#### INCENTIVES

IS THIS AN INCENTIVE CONTRACT

☒ YES

☐ NO

IF YES, CHECK TYPE

☒

COST

☐

AWARD FEE

☐

PERFORMANCE

☐

DELIVERY

NOTE:

USE REVERSE SIDE FOR COMMENTS.

FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.

#### OVERALL PERFORMANCE OF CONTRACTOR

1. ☐ OUTSTANDING

4. ☐ ABOVE AVERAGE

7. ☐ UNSATISFACTORY

2. ☐ EXCELLENT

5. ☒ AVERAGE

3. ☐ VERY GOOD

6. ☐ MINIMUM ACCEPTABLE

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR MINIMUM ACCEPTABLE INDICATE REASONS ON REVERSE SIDE.

#### RECOMMENDED ACTION

☒

CONTINUE AS PROGRAMMED

☐

WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE

☐

CLOSE OUT

☐

OTHER (Specify)

IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS <i>Briefing Boards</i>	<input checked="" type="checkbox"/>		SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		

DATE OF LAST CONTACT WITH CONTRACTOR

4 March 1969

Declass Review by

NIMA/DOD

SIGNATURE OF INSPECTOR

DIVISION

CH/MAB-1

☐ SECRET

☒ CONFIDENTIAL

☐ UNCLASSIFIED

Approved For Release 2003/01/28 : CIA-RDP78B04770A002000020013-5  
NARRATIVE REPORT

☒ INTERIM

☐ FINAL

1. The Contractor completed the prototype, but the prototype is not satisfactory in several aspects and it is being reworked. The major problems are excessive heat and excessive noise. The Contractor plans to add fans and additional vent holes to dissipate the heat (the heat reached 125° on one surface, 26° above specifications). The Contractor will investigate the noise problem and decide the best way to combat it, either insulating or reworking the drive system. The Contractor intends to have these modifications completed by the end of March.

2. The Contractor delivered the briefing boards and they are acceptable. The Contractor has supplied monthly reports.

Approved For Release 2003/01/28 : CIA-RDP78B04770A002000020013-5

☐ UNCLASSIFIED

☒ CONFIDENTIAL

☐ SECRET