

☐ SECRET

Approved For Release 2003/06/11 : CIA-RDP78B04770A002000030017-0

CONFIDENTIAL

☐ UNCLASSIFIED

CONTRACT INSPECTION REPORT			CONTRACT NO.		TASK NO.	
TO: CONTRACT ADMINISTRATION & SETTLEMENT BRANCH/PD/OL			DATE		25X1	
			14 July 1966			
			INSPECTION REPORT NO. (If final, so state)			
			2			
			ESTIMATED COMPLETION DATE		31 August 1966	
NAME OF CONTRACTOR						
25X1						
TYPE OF COMMODITY OR SERVICE						
Automatic Focusing System						
THE CONTRACTOR IS ON SCHEDULE			THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS			
<input checked="" type="checkbox"/> YES <input type="checkbox"/> NO			<input checked="" type="checkbox"/> YES <input type="checkbox"/> NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.			
PER CENT OF WORK COMPLETED - 60%						
PER CENT OF FUNDS EXPENDED - 60%						
HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO (If yes, give details on reverse side.)						
HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO (If yes, indicate items, quantity, and cost on reverse side.)						
INCENTIVES						
IS THIS AN INCENTIVE CONTRACT			NOTE:			
<input type="checkbox"/> YES <input checked="" type="checkbox"/> NO			USE REVERSE SIDE FOR COMMENTS.			
IF YES, CHECK TYPE			FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.			
<input type="checkbox"/> COST <input type="checkbox"/> PERFORMANCE <input type="checkbox"/> DELIVERY						
OVERALL PERFORMANCE OF CONTRACTOR						
1. <input type="checkbox"/> OUTSTANDING 3. <input type="checkbox"/> ABOVE AVERAGE 5. <input type="checkbox"/> BELOW AVERAGE 7. <input type="checkbox"/> UNSATISFACTORY						
2. <input type="checkbox"/> EXCELLENT 4. <input checked="" type="checkbox"/> AVERAGE 6. <input type="checkbox"/> BARELY ADEQUATE						
IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON REVERSE SIDE.						
RECOMMENDED ACTION						
<input checked="" type="checkbox"/> CONTINUE AS PROGRAMMED <input type="checkbox"/> WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE						
<input type="checkbox"/> TERMINATE <input type="checkbox"/> OTHER (Specify)						
IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:						
ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY	
PROTOTYPES			MANUALS			
DRAWINGS AND SPECIFICATIONS			FINAL REPORT			
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING			
			OTHER GOVERNMENT PROPERTY			
DATE OF LAST CONTACT WITH CONTRACTOR						
7 June 1966						
SIGNATURE OF INSPECTOR			DIVISION			
25X1						
INSPE						
Approved For Release 2003/06/11 : CIA-RDP78B04770A002000030017-0						

☐ SECRET

☒ CONFIDENTIAL

☐ UNCLASSIFIED

Approved For Release 2003/06/11 : CIA-RDP78B04770A002000030017-0
NARRATIVE REPORT

☒ INTERIM

☐ FINAL

A monitoring visit was made to SRI on 7 June 1966. A preliminary bread-board set-up was in operation and indicated a capability for automatic focusing.

Degree of focus or de-focus is currently displayed on CRT but will be used in the near future to drive a servo and actually maintain focus during film movement.

If time and funds permit, preliminary consideration will be given to the possibility of incorporating a variable-focus membrane mirror in the optical system to control focus.

Approved For Release 2003/06/11 : CIA-RDP78B04770A002000030017-0

☐ UNCLASSIFIED

☒ CONFIDENTIAL

☐ SECRET