

☐ SECRET☒ CONFIDENTIAL 02218☐ UNCLASSIFIEDApproved For Release 2003/01/28 : CIA-RDP78B04770A002000040008-9  
CONTRACT INSPECTION REPORT

TASK NO.

25X1

TO:

DATE

16 January 1968

INSPECTION REPORT NO. (If final, so state)

5

ESTIMATED COMPLETION DATE

15 February 1968

NAME OF CONTRACTOR

TYPE OF COMMODITY OR SERVICE

Fabrication of a Feasibility Model of an Automatic Focusing Device as Applied to  
a Rear Projection Viewer

THE CONTRACTOR IS ON SCHEDULE



YES



NO

PER CENT OF WORK COMPLETED - 90%

PER CENT OF FUNDS EXPENDED - 95%

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS ☒ YES ☐ NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? ☐ YES ☒ NO (If yes, give details on reverse side.)HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? ☐ YES ☒ NO (If yes, indicate items, quantity, and cost on reverse side.)

## INCENTIVES

IS THIS AN INCENTIVE CONTRACT ☐ YES ☒ NO  
IF YES, CHECK TYPE

COST



AWARD FEE



PERFORMANCE



DELIVERY

NOTE:

USE REVERSE SIDE FOR COMMENTS.

FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.

## OVERALL PERFORMANCE OF CONTRACTOR

1. ☐ OUTSTANDING4. ☐ ABOVE AVERAGE7. ☐ UNSATISFACTORY2. ☐ EXCELLENT5. ☒ AVERAGE

Declass Review by NIMA/DOD

3. ☐ VERY GOOD6. ☐ MINIMUM ACCEPTABLE

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR MINIMUM ACCEPTABLE INDICATE REASONS ON REVERSE SIDE.

## RECOMMENDED ACTION



CONTINUE AS PROGRAMMED



WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE



CLOSE OUT



OTHER (Specify)

IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		

DATE OF LAST CONTACT WITH CONTRACTOR

15 January 1968

SIGNATURE OF INSPECTOR

DIVISION

Approved For Release 2003/01/28 : CIA-RDP78B04770A002000040008-9

FORM

12-67 1897

USE  
PREVIOUS  
EDITION

UNCLASSIFIED



CONFIDENTIAL



SECRET

(12-36)

☐ SECRET☐ CONFIDENTIAL☐ UNCLASSIFIED

Approved For Release 2003/01/28 : CIA-RDP78B04770A002000040008-9

NARRATIVE REPORT

☒ INTERIM☐ FINAL

Most of the testing program is complete and the final technical report has been started. The monitor plans to visit [ ] on 5 February for final demonstrations. On 9 February the monitor will meet [ ] [ ] to review the rear projection viewer project for the possible application of the [ ] automatic focusing technique.

It is anticipated that the contract will be finished on the revised due date of 16 February 1968

25X1  
25X1

25X1

Approved For Release 2003/01/28 : CIA-RDP78B04770A002000040008-9

☐ UNCLASSIFIED☒ CONFIDENTIAL☐ SECRET