

☐ SECRET

99741-6
☒ CONFIDENTIAL

☐ UNCLASSIFIED

Approved For Release 2005/05/02 : CIA-RDP78B04770A002200050015-8

CONTRACT INSPECTION REPORT

CONTRACT NO.

TASK NO.

TO:

CONTRACT ADMINISTRATION & SETTLEMENT
BRANCH/PD/OL

3 March 1966

INSPECTION REPORT NO. (If final, so state)

1

ESTIMATED COMPLETION DATE

30 June 1966

NAME OF CONTRACTOR

Declass Review by NGA

TYPE OF COMMODITY OR SERVICE

Twin Dynazoom High Power Stereoviewer

THE CONTRACTOR IS ON SCHEDULE

☐ YES

☒ NO

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS ☒ YES ☐ NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.

PER CENT OF WORK COMPLETED - 25%

PER CENT OF FUNDS EXPENDED - N.A.

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? ☐ YES ☒ NO (If yes, give details on reverse side.)

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? ☐ YES ☒ NO (If yes, indicate items, quantity, and cost on reverse side.)

INCENTIVES

IS THIS AN INCENTIVE CONTRACT
IF YES, CHECK TYPE

☐ YES

☒ NO

☐ COST

☐ PERFORMANCE

☐ DELIVERY

NOTE:
USE REVERSE SIDE FOR COMMENTS.
FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.

OVERALL PERFORMANCE OF CONTRACTOR

1. ☐ OUTSTANDING

3. ☐ ABOVE AVERAGE

5. ☐ BELOW AVERAGE

7. ☐ UNSATISFACTORY

2. ☐ EXCELLENT

4. ☒ AVERAGE

6. ☐ BARELY ADEQUATE

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON REVERSE SIDE.

RECOMMENDED ACTION

☒ CONTINUE AS PROGRAMMED

☐ WITHHOLD PAYMENT PENDING
SATISFACTORY PERFORMANCE

☐ TERMINATE

☐ OTHER (Specify)

IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		

DATE OF LAST CONTACT WITH CONTRACTOR

23 February 1966

SIGNATURE

DIVISION

P&DS

INSPECTOR

SIGNATURE OF APPROVER

☐ SECRET

☒ CONFIDENTIAL

☐ UNCLASSIFIED


Approved For Release 2005/05/02 : CIA-RDP78B04770A002200050015-8

NARRATIVE REPORT

☒ INTER

☐ FINAL

Delivery of the first instrument manufactured under this contract is expected within two weeks.



DYNAZOOM STEREOVIEWERS

CONTRACT CONTRACT CONTRACT CONTRACT

1 2 3 4

FTD

2

IAD

20

46

SPAD

6

5

PD

1

2

PTDS

1

PAG

4

33

5

TID

3

1

SAC

15

5

NRTSC

2

5X1

DIA

4

4

10

15

5X1

AFSC

2

1

H.R.

1

54

52

62