

☐ SECRET☒ CONFIDENTIAL

02107

☐ UNCLASSIFIED

Approved For Release 2005/05/02 : CIA-RDP78B04770A002300010012-4

CONTRACT NO.

TASK NO. G

25X1

TO:

CONTRACT ADMINISTRATION & SETTLEMENT  
BRANCH/PD/OL

DATE

23 March 1967

INSPECTION REPORT NO. (If final, so state)

4 (Final)

ESTIMATED COMPLETION DATE

23 March 1967

NAME OF CONTRACTOR

Declass Review by NGA.

TYPE OF COMMODITY OR SERVICE

Twin Light Source Table with Measuring Stage

THE CONTRACTOR IS ON SCHEDULE



YES



NO

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS ☒ YES ☐ NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.

PER CENT OF WORK COMPLETED - 100%

PER CENT OF FUNDS EXPENDED - Fixed Price

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? ☒ YES ☐ NO (If yes, give details on reverse side.)HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? ☐ YES ☒ NO (If yes, indicate items, quantity, and cost on reverse side.)

## INCENTIVES

IS THIS AN INCENTIVE CONTRACT  
IF YES, CHECK TYPE☐ YES☒ NO

COST



AWARD FEE



PERFORMANCE



DELIVERY

NOTE:  
USE REVERSE SIDE FOR COMMENTS.  
FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.

## OVERALL PERFORMANCE OF CONTRACTOR

1. ☐ OUTSTANDING4. ☒ ABOVE AVERAGE7. ☐ UNSATISFACTORY2. ☐ EXCELLENT5. ☐ AVERAGE3. ☐ VERY GOOD6. ☐ MINIMUM ACCEPTABLE

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR MINIMUM ACCEPTABLE INDICATE REASONS ON REVERSE SIDE.

## RECOMMENDED ACTION



CONTINUE AS PROGRAMMED

WITHHOLD PAYMENT PENDING  
SATISFACTORY PERFORMANCE

TERMINATE



OTHER (Specify)

IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES	<input checked="" type="checkbox"/>		MANUALS		<input checked="" type="checkbox"/>
DRAWINGS AND SPECIFICATIONS	<input checked="" type="checkbox"/>		FINAL REPORT		<input checked="" type="checkbox"/>
PRODUCTION AND/OR OTHER END ITEMS		<input checked="" type="checkbox"/>	SPECIAL TOOLING		<input checked="" type="checkbox"/>
			OTHER GOVERNMENT PROPERTY	<input checked="" type="checkbox"/>	

DATE OF LAST CONTACT WITH CONTRACTOR

13 March 1967

SIGNATURE OF INSPECTOR

DIVISION

TDC

INSPECTOR

SIGNATURE OF APPROVER

FORM  
8-66

1897

Approved For Release 2005/05/02 : CIA-RDP78B04770A002300010012-4

PREVIOUS EDITION

☐ UNCLASSIFIED☒ CONFIDENTIAL☐ SECRET

(12-36)

☐ SECRET☐ CONFIDENTIAL☐ UNCLASSIFIED

Approved For Release 2005/05/02 : CIA-RDP78B04770A002300010012-4  
NARRATIVE REPORT

☐ INTERIM☒ FINAL

1. The prototype Twin Light Source Table with Measuring Stage has been received and has been found to be acceptable. The items furnished as Government equipment described in Inspection Report #2 have been returned.

2. The contractor's performance on this effort has been above average. The delivery was made in late February, thereby being about a month late on a four month effort. The contractor has been cooperative in attempting to supply an instrument that will satisfy our requirement.

3. This report certifies that all deliverable items under the contract have been received and are acceptable.

Approved For Release 2005/05/02 : CIA-RDP78B04770A002300010012-4

☐ UNCLASSIFIED☒ CONFIDENTIAL☐ SECRET