

☐ SECRET

☒ CONFIDENTIAL 02167

☐ UNCLASSIFIED

Approved For Release 2005/05/02 : CIA-RDP78B04770A002300010013-3
CONTRACT INSPECTION REPORT

25X1

TO:
CONTRACT ADMINISTRATION & SETTLEMENT
BRANCH/PD/OL

DATE
8 February 1967

INSPECTION REPORT NO. (If final, so state)

3

ESTIMATED COMPLETION DATE

15 March 1967

NAME OF CONTRACTOR

Declass Review by NGA.

TYPE OF COMMODITY OR SERVICE

Twin Light Source Table with Measuring Stage

THE CONTRACTOR IS ON SCHEDULE

☐

YES

☒

NO

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS ☒ YES ☐ NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.

PER CENT OF WORK COMPLETED - 70%

PER CENT OF FUNDS EXPENDED - Fixed Price

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? ☐ YES ☒ NO (If yes, give details on reverse side.)

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? ☐ YES ☒ NO (If yes, indicate items, quantity, and cost on reverse side.)

INCENTIVES

IS THIS AN INCENTIVE CONTRACT
IF YES, CHECK TYPE

☐ YES

☒ NO

☐

COST

☐

AWARD
FEE

☐

PERFORMANCE

☐

DELIVERY

NOTE:
USE REVERSE SIDE FOR COMMENTS.
FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.

OVERALL PERFORMANCE OF CONTRACTOR

1. ☐ OUTSTANDING

4. ☒ ABOVE AVERAGE

7. ☐ UNSATISFACTORY

2. ☐ EXCELLENT

5. ☐ AVERAGE

3. ☐ VERY GOOD

6. ☐ MINIMUM ACCEPTABLE

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR MINIMUM ACCEPTABLE INDICATE REASONS ON REVERSE SIDE.

RECOMMENDED ACTION

☒

CONTINUE AS PROGRAMMED

☐

WITHHOLD PAYMENT PENDING
SATISFACTORY PERFORMANCE

☐

TERMINATE

☐

OTHER (Specify)

IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		

DATE OF LAST CONTACT WITH CONTRACTOR

1 February 1967

SIGNATURE OF INSPECTOR

DIVISION

TDS

SIGNATURE OF APPROVER

Approved For Release 2005/05/02 : CIA-RDP78B04770A002300010013-3

☐ SECRET

☒ CONFIDENTIAL

☐ UNCLASSIFIED

Approved For Release 2005/05/02 : CIA-RDP78B04770A002300010013-3

NARRATIVE REPORT

☒ INTERIM

☐ FINAL

- 25X1
1. The Zoom 70 with Advanced Rhomboids was returned to NPIC.
 2. An inspection visit was made on 27 January 1967.
 - a. Attendees
 1.
 2.
 3.
 - b. The progress on the development was found to be satisfactory. The following deficiencies agreed to rectify as follows.
 1. A main power switch will be added.
 2. A warning decal will be added to instruct the operator to turn down the illumination when the table is not in use.
 3. A device to disengage the mechanical screw drive will be added.
 4. The Microscope Pad Lock Screws will be shortened to clear the rhomboid.
 - c. The light intensity will be 400-3500 ft-lamberts.
 3. When all the items listed in 2.b. above have been added another inspection visit will be made.
- 25X1
- 25X1

☐ UNCLASSIFIED

Approved For Release 2005/05/02 : CIA-RDP78B04770A002300010013-3

☒ CONFIDENTIAL

☐ SECRET