

SECRET  
(When Filled In)

Approved For Release 2005/05/02 : CIA-RDP78B04770A002300030020-3 CONTRACT INSPECTION REPORT		CONTRACT NO. 578B04770A002300030020-3	TASK NO. 25X1		
TO: ENGINEERING SECTION/CB/PD/OL		DATE 4 March 1964			
		INSPECTION REPORT NO. (If final, so state) 6			
		ESTIMATED COMPLETION DATE June 1964			
NAME OF CONTRACTOR <div></div>		Declass Review by NGA.			
TYPE OF COMMODITY OR SERVICE Applicability to PI of PERCEPTRON					
THE CONTRACTOR IS ON SCHEDULE <input checked="" type="checkbox"/> YES <input type="checkbox"/> NO		THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS <input checked="" type="checkbox"/> YES <input type="checkbox"/> NO			
THE CONTRACTOR WILL COMPLETE TASK WITHIN ALLOTTED TIME <input checked="" type="checkbox"/> YES <input type="checkbox"/> NO		ALL PHASES OF THE TECHNICAL PROGRESS ARE SATISFACTORY <input checked="" type="checkbox"/> YES <input type="checkbox"/> NO			
HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO (If yes, give details on reverse side.)					
HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO (If yes, indicate items, quantity, and cost on reverse side.)					
OVERALL PERFORMANCE OF CONTRACTOR					
1. <input type="checkbox"/> OUTSTANDING      3. <input type="checkbox"/> EXCELLENT      5. <input checked="" type="checkbox"/> ACCEPTABLE      7. <input type="checkbox"/> UNSATISFACTORY					
2. <input type="checkbox"/> SUPERIOR      4. <input type="checkbox"/> HIGHLY SATISFACTORY      6. <input type="checkbox"/> BARELY ADEQUATE					
IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON REVERSE SIDE.					
RECOMMENDED ACTION					
<input checked="" type="checkbox"/> CONTINUE AS PROGRAMMED <input type="checkbox"/> WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE					
<input type="checkbox"/> TERMINATE <input type="checkbox"/> OTHER (Specify)					
IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT ATTACH COMMENTS IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:					
ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		
DATE OF LAST CONTACT WITH CONTRACTOR 24 February 1964 - telecon with <div></div> 25X1					
SIGNATURE OF INSPECTOR <div></div>			DIVISION P&DS		
IN			SIGNATURE OF APPROVER		
Approved For Release 2005/05/02 : CIA-RDP78B04770A002300030020-3					

1. Visit scheduled for 25 February was rescheduled for 3 March.
2. No change in status since last report.

SECRET  
(When Filled In)

Approved For Release 2005/05/02 : CIA-RDP78B04770A002300030020-3  
CONTRACT NO. 578B04770A002300030020-3

25X1

TO:  ENGINEERING SECTION/CB/PD/OL	DATE 7 February 1964
	INSPECTION REPORT NO. (If final, so state) 5
	ESTIMATED COMPLETION DATE June 1964

NAME OF CONTRACTOR

TYPE OF COMMODITY OR SERVICE

Applicability of the PERCEPTRON to PI

THE CONTRACTOR IS ON SCHEDULE <input checked="" type="checkbox"/> YES <input type="checkbox"/> NO	THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS <input checked="" type="checkbox"/> YES <input type="checkbox"/> NO
THE CONTRACTOR WILL COMPLETE TASK WITHIN ALLOTTED TIME <input checked="" type="checkbox"/> YES <input type="checkbox"/> NO	ALL PHASES OF THE TECHNICAL PROGRESS ARE SATISFACTORY <input checked="" type="checkbox"/> YES <input type="checkbox"/> NO

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? ☒ YES ☐ NO (If yes, give details on reverse side.)

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? ☐ YES ☒ NO (If yes, indicate items, quantity, and cost on reverse side.)

OVERALL PERFORMANCE OF CONTRACTOR

- |   |   |   |  |
|---|---|---|--|
| 1. <input type="checkbox"/> OUTSTANDING | 3. <input type="checkbox"/> EXCELLENT           | 5. <input checked="" type="checkbox"/> ACCEPTABLE | 7. <input type="checkbox"/> UNSATISFACTORY |
| 2. <input type="checkbox"/> SUPERIOR    | 4. <input type="checkbox"/> HIGHLY SATISFACTORY | 6. <input type="checkbox"/> BARELY ADEQUATE       |  |

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON REVERSE SIDE.

RECOMMENDED ACTION

- |  |  |
|--|--|
| <input checked="" type="checkbox"/> CONTINUE AS PROGRAMMED | <input type="checkbox"/> WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE |
| <input type="checkbox"/> TERMINATE                         | <input type="checkbox"/> OTHER (Specify)                                   |

IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT ATTACH COMMENTS IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		

DATE OF LAST CONTACT WITH CONTRACTOR

14 January 1964 - Conference at NPIC

SIGNATURE OF INSPECTOR

DIVISION

Approved For Release 2005/05/02 : CIA-RDP78B04770A002300030020-3

10-63 1897

SECRET  
(When Filled In)

GROUP 1  
Excluded from automatic  
downgrading and  
declassification

(12-36)

25X1 1. 14 January 1964. [ ] visited the monitor at NPIC. [ ] was informed that their proposal for developing a frequency analysis system was not accepted for the following reasons: 25X1

a. Cost of the system (approximately [ ] and time required (8 months) necessitated extension of the contract another year. 25X1

b. Their performance to date, although satisfactory, did not exemplify the type of research effort which we needed in that it lacked direction and invention.

2. It is recommended that [ ] be allowed to continue their present paths of investigation until the present contract allowance is expended, but that no further funds be authorized. 25X1

3. Unless especially significant developments result from this investigation, no further support of this effort will be recommended.