

~~SECRET~~

MONTHLY REPORT

25X1

PAR 210

3 Apr 64

SUBJECT: Lamination of Glass Slides

Declass Review by NGA.

TASK/PROBLEM

1. Develop an inexpensive piece of equipment and/or technique to laminate or mount film to prevent buckling when film is used with a Teleprompter projector.

DISCUSSION

2. Test conducted with the laminating equipment during the past 30 days has shown:

a. The bond obtained between the film and the glass plate to be inadequate.

b. Equipment chatters during the bonding operation.

3. A Teleprompter projector is scheduled to be received during April, and it will aid in evaluating the slide mounting process.

PLANNED ACTIVITY

4. The following actions are scheduled for accomplishment during Apr 64:

a. Modify the equipment to eliminate chatter.

b. Test various procedures and materials to improve the film to glass bond.

c. Conduct an investigation to determine if the air flow over the slides in the Teleprompter projector can be improved.

GROUP 1  
Excluded from automatic downgrading  
and declassification

~~SECRET~~