

~~SECRET~~

Attachment #6

Misc - 56
24 Nov 64

SUBJECT: Contract [] Progress Review Meeting, 16 Nov 64 -
PAR 211. Microdensitometer Study of Effects of Processing

VISITORS: []

CONTRACTOR PERSONNEL: []

1. PAR 211 progress was reviewed. The following agreements were made:

a. Aerial photography should include from three to five types of scenes. Industrial sites, bridges over water, built-up areas and refineries are among the desired types.

b. Work will be initiated with available materials from a separate program, if possible.

c. Starting scale will be 1:80,000 with reduction conversion to 1:300,000 for other photography.

d. Enlargements will be made after customer examination of copies provided to him at the starting scale.

e. Ground resolution targets will be provided if possible.

f. Operational photography will not be used unless necessary, but may be requested.

g. One-inch squares of film are acceptable, since the resolution target camera cannot accommodate the larger films.

h. Stereo pairs are preferred if they can be provided.

i. Provide the customer with an estimate of the added cost for extending the study to a third scale (possibly the 1:25,000 in some separate program material). Specific scales are not yet completely defined.

2. Briefing aids were discussed and an updated specification sheet provided by the visitors for Briefing Boards, Viewgraphs and Tele-Prompter slides. The need for customer approval of rough drafts prior

Declass Review by NGA.

GROUP 1
Excluded from automatic downgrading
and declassification

Approved For Release 2005/05/02 : CIA-RDP78B04770A002400020031-1

~~SECRET~~

SECRET

Attachment #6

Misc - 56
24 Nov 64

to start of art work was stated by

25X1

ACTION ITEM

3. Contractor to provide customer with estimate for study extension.

SECRET