


**SECRET**

Approved For Release 2005/06/06 : CIA-RDP78B04770A002400050068-8

MONTHLY REPORT



PAR 214

30 Oct 64

SUBJECT: Roller Transport Reversal Processor (12 Inch)

TASK/PROBLEM

1. Design and fabricate a versatile, self-threading photographic processor capable of handling both cut sheets and continuous webs of photographic material and adaptable to a process yielding either standard negative or reversal images. Interchange between processes to be accomplished with a minimum amount of effort.

DISCUSSION

2. Approximately 95 percent of all subassemblies and detail drawings are completed and about 90 percent have been released for fabrication.

PLANNED ACTIVITIES

3. All releases, except the pump stand, are expected to be completed on or before 21 November 1964.

4. The pump package is expected to be released about 15 December 64. A delivery problem is not anticipated since all critical items will be published and ordered by 13 November 64.

5. Continue design engineering toward completion and provide briefing aids as required.

Declass Review by NGA.

**GROUP 1**  
**Excluded from automatic downgrading and declassification**

**SECRET**

Approved For Release 2005/06/06 : CIA-RDP78B04770A002400050068-8