

CONFIDENTIAL

grv

NPIC/TDS/D- 919-67
30 June 1967

MEMORANDUM FOR THE RECORD

SUBJECT: Production Units of Widespan Rhomboid - [REDACTED]
66 P

25X

Telephone contact with [REDACTED]

25X

reports they expect to deliver the first 15 units about the middle of August, with subsequent delivery of 20 units per month until completion of the contract. [REDACTED] did not want to give a more specific August delivery date at this time.

X1

[REDACTED]

25X

TDS

Distribution:

Orig - A project file

1 - [REDACTED]

X1

Declass Review by NGA.

CONFIDENTIAL

GROUP 1
Excluded from automatic
downgrading and
declassification