

SECRET

NPIC/TSSG/DED-1272-68

11 July 1968

MEMORANDUM FOR: Chief, Logistics Branch, SSD/TSSG

THROUGH : NPIC Contracting Officer

SUBJECT :

[REDACTED] Wide Print Straightener, PFN 10097

1. The subject contract was executed on 3 January 1967 and was scheduled for completion on 23 May 1967. On 17 July 1967, the deliverable items were received by NPIC. After repeated adjustments by the Contractor, the equipment still failed to meet acceptance requirements. It was sent back to [REDACTED] in January 1968 for their modification. The equipment has been at the Contractor's location since that time.

2. [REDACTED] has been devoting little effort to this Contract since January 1968. They have repeatedly delayed any inspection of the equipment with the excuse that new parts are being made and will be installed "next week."

3. It is requested that you notify [REDACTED] that they are required to complete their contractual obligations within some reasonable time (60 days is suggested) or risk termination for default.

[REDACTED]
Acting Chief,

Development & Engineering Division, TSSG

Distribution:

Original - Addressee

1 - NPIC Contracting Officer


1 - NPIC/TSSG/DED

1 - NPIC/TSSG/DED/R&DE-I

Declass Review by NGA.

NPIC/TSSG/DED [REDACTED] (11 Jul 68)

SECRET



BEST COPY
Available

ILLEGIB

Approved For Release 2005/06/06 : CIA-RDP78B04770A002500100015-9

Approved For Release 2005/06/06 : CIA-RDP78B04770A002500100015-9