

NPIC/P&DS/D/6-808
24 February 1966

MEMORANDUM FOR THE RECORD

SUBJECT: Monthly Progress Report

AT 1. During the past two weeks proposals for development of a print straightener for 30 inch wide prints have been received from both [redacted] Both companies appear to fully understand the requirement. [redacted] bid is about twice the price of [redacted], and is quoted on a cost plus fixed fee basis. [redacted] quoted on fixed price.

2. One other company, [redacted] was asked to submit a proposal but to date none has been received. It is felt that an additional week will be granted prior to final evaluation and if H/F submits in that time, they will be considered. Otherwise, the decision will be made between the two proposals on hand.

[redacted]
P&DS/DB/SSS

Distribution:


Original - Project File #99100-5
1 - Chrono/DB


clc

Declass Review by NGA.

P. O. Box 8294
Southwest Station
Washington, D.C. 20024

29 November 1965

AT 

I am enclosing one (1) copy of the development objective for the Super Wide Print Straightener. We are interested in having someone develop this item on contract. It is anticipated that the cost will be several thousand dollars. Will you please review this objective and determine if you would be interested in a contract to develop it. If you are interested, either you or  will be required to come to Washington to discuss the contract prior to 12 January 1966.

AT

I will be in touch with you by phone during the week of 6 December 1965 to obtain your answer.

Sincerely,

 ST

Enclosure: Development Objective

clc