

☐ SECRET

☒ CONFIDENTIAL

10147 date

☐ UNCLASSIFIED

Approved For Release 2005/06/06 : CIA-RDP78B04770A002700010014-8
CONTRACT INSPECTION REPORT

25X1

TO:

DATE

12 September 1968

INSPECTION REPORT NO. (If final, so state)

9

ESTIMATED COMPLETION DATE

December 1968

NAME OF CONTRACTOR

Declass Review by NGA.

TYPE OF COMMODITY OR SERVICE

P. I. Print Enlarger

THE CONTRACTOR IS ON SCHEDULE

☐ YES

☒ NO

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS ☐ YES ☒ NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.

PER CENT OF WORK COMPLETED -

70%

PER CENT OF FUNDS EXPENDED -

110%

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? ☒ YES ☐ NO (If yes, give details on reverse side.)

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? ☐ YES ☒ NO (If yes, indicate items, quantity, and cost on reverse side.)

INCENTIVES

IS THIS AN INCENTIVE CONTRACT
IF YES, CHECK TYPE

☒ YES

☐ NO

NOTE:

USE REVERSE SIDE FOR COMMENTS.

FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.

☒ COST

☐ AWARD FEE

☐ PERFORMANCE

☐ DELIVERY

OVERALL PERFORMANCE OF CONTRACTOR

1. ☐ OUTSTANDING

4. ☐ ABOVE AVERAGE

7. ☒ UNSATISFACTORY

2. ☐ EXCELLENT

5. ☐ AVERAGE

3. ☐ VERY GOOD

6. ☐ MINIMUM ACCEPTABLE

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR MINIMUM ACCEPTABLE INDICATE REASONS ON REVERSE SIDE.

RECOMMENDED ACTION

☐ CONTINUE AS PROGRAMMED

☐ WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE

☒ CLOSE OUT

☐ OTHER (Specify)

IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		

DATE OF LAST CONTACT WITH CONTRACTOR

August 1968

SIGNATURE OF INSPECTOR

DIVISION

Approved For Release 2005/06/06 : CIA-RDP78B04770A002700010014-8

25X1

25X1

☐ SECRET☒ CONFIDENTIAL☐ UNCLASSIFIED

Approved For Release 2005/06/06 : CIA-RDP78B04770A002700010014-8

NARRATIVE REPORT

☒ INTERIM☐ FINAL

An Inventory Schedule was received from the Contractor in August. The Contractor made no offer for the material. Components of NPIC/TSSG have indicated that they can use some of the items listed in the inventory. I have therefore requested that all items be delivered to NPIC. The Final Inspection Report will be written upon receipt of the inventory.

The Contractor's performance is rated as unsatisfactory because of his repeated admitted failures to forecast costs with reasonable accuracy. This is the main reason the contract is being cancelled.

Approved For Release 2005/06/06 : CIA-RDP78B04770A002700010014-8

☐ UNCLASSIFIED☒ CONFIDENTIAL☐ SECRET